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A INLEDNING

A1 Bakgrund
Ett minskat byggande i Sverige har lett till att 
svenska konsulter i ökad omfattning försöker erhål
la utlandsuppdrag.
Svensk byggexport uppgick år 1982 till ca 25 mil
jarder kronor varav entreprenader och konsulttjänster 
utgjorde drygt 6 miljarder. Omkring en femtedel 
av entreprenad- och konsultexporten går till Europa. 
Mellanöstern och Afrika utgör hittills den största 
marknaden.
Den internationellan marknaden bjuder på hård 
konkurrens beroende bl a på den stagnerande världs
ekonomin under de senaste åren.
Konsult- och entreprenadexporten är ofta en viktig 
inkörsport för svenska underentreprenader och 
materialexport. Dessa produkter måste anpassas 
till olika marknader och internationella normer.
Den svenska traditionella projekteringen måste 
också anpassas till internationell praxis och 
yrkesregler. Den svenska projekteringsprocessen 
är okänd utanför norden likaså är våra svenska 
byggbestämmeIser inte i väsentlig omfattning över
satta till ett världsspråk.
Utan kunskap om hur internationella konsulter 
arbetar utomlands och vilka yrkesregler och normer 
som användes tillämpar svenska konsulter ofta 
okritiskt svensk projekteringspraxis. Detta kan 
leda till dyrbara omprojekteringar.
I mellanöstern och stora delar av Afrika (bl a 
de forna brittiska kolonierna) är den brittiska 
projekteringsprocessen och arkitektrollen accepte
rad. I andra länder beroende på kolonial bakgrund, 
är det franska systemet välkänt.

A2 Syfte
Redovisa främst den brittiska projekterings
processen och motsvarande yrkesroll.
Jämföra svenska erfarenheter från utlands- 
projektering med utländska.
Redovisa erfarenheter och exempel från 
utlandsproj ektering.

(Svensk byggexport. Ds UD 1984:2.)



Arbetsmetod
Intervjuer med svenska konsultföretag 
och entreprenörer med stor erfarenhet 
från utlandet.
Intervjuer med engelska konsultföretag 
och entreprenörer.
Bearbetning av erfarenheter och inventering 
av exempel.

Arbetet har genomförts av Tomas Saagpakk, arkitekt SAR.
Vid en bearbetning har arbetet bedrivits i samråd 
med SAR:s utlandsgrupp och arkitekt SAR Lars Strömberg
Till alla som bidragit med synpunkter och medverkat
till rapporten riktas ett
Intervjuer har genomförts
Kaj Kihlman 
Håkan Öhrnberg
Patrik Söderquist
Ivar Blacker
K.E. Fogelvik 
Hans Drotz
Eilert Sidestam 
Åke Bardach
Björn Lundqvist
Bo Larson
Anne-Christine Bergström 
I London intervjuades:
Mr Thorpe

Mr Brandenburger

Mr Campion

Mr Ridout

Mr Laing 
Mr Penniket

Mr Cox

Mr Drewer

varmt tack, 
med :

ABV

Eastechnology
Hi f ab
Scaan

Scandiaconsult

VBB/SWECO
White arkitekter AB

W.S. Atkins & Partners 
(Consultants)
Arup associates 
(Consultants)
Cusdin Burden & Howitt 
(Consultants)
Gardiner & Theobald 
(Quantity Surveyors)
John Laing
International Limited 
(Contractor)
Shankland Cox Partnership 
(Consultants)
LCHS
(Lundagruppen för 
Habitatstudier)
BFR rapport publ. 
nr 2.
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B. ARKITEKTENS INTERNATIONELLA YRKESROLL

B.1 Projekteringsskedet
Skillnaden mellan den svenska yrkesrollen och 
den internationella, t ex den brittiska, är stor. 
Utomlands är uppfattningen om arkitektens yrkes
roll ofta präglad av den engelska modellen, den 
amerikanska eller den franska.
I den engelska modellen är arkitekten beställarens 
förtroendeman och ansvarig huvudkonsult med ansvar 
för projekt, projektledning och samordning mellan 
övriga konsulter samt byggkontroll och besiktning.
I normala uppdrag ingår således en projektering 
och uppdragsadministration.
I syfte att jämföra svenska erfarenheter av utlands- 
projektering med engelska genomfördes en resa 
till London där ett antal arkitektkontor och en 
entreprenör intervjuades. Se bilaga E.2.
Engelska konsulter har naturligtvis den fördelen 
jämfört med svenska, av ett internationellt språk, 
av ett standardsystem och av en planeringsprocess 
som varit förebild i ett flertal länder (f d kolo
nier) . De är vana sedan lång tid att arbeta utom
lands .
Vissa skillnader kan noteras och kommenteras över
siktligt under följande rubriker:
B.1.1 Yrkesregler
B. 1.2 Quantity Surveying systemet.

B.1.1 Yrkesregler
RIBA, The Royal Institute of British Architects, 
motsvarar svenska SAR, Svenska Arkitekters Riksför
bund .
RIBA publicerar:
Code of Professional Conduct.
Conditions of engagement.
Handbook of Architectural Practice and Management.
RIBA har även 5 000 utländska medlemmar. RIBA 
har en avdelning kallad The Overseas Affairs Com
mittee som ansvarar för de internationella relation
erna och kontakterna med UIA, The International 
Union of Architects.



Code of Professional Conduct
Denna motsvarar SAR:s och SPA:s stadgar och inne
håller följande:
"Principle 1

fX'

A member shall faithfully carry out the duties 
which he undertakes. He shall also have a proper 

•i;i; regard for the interests both of those who commission 
and of those who may be expected to use or enjoy 

$ the product of his work.
:$ Pr inc iple 2
A member shall avoid actions and situations incon- jijijsistent with his professional obligations or likely 

|::-i to raise doubts about his integrity.
;:;:j Pr inc iple 3
rYiÿ:A member shall rely only on ability and achievement 
Si as the basis for his advancement.
En medlem rekommenderas att skriftligt reglera 
sitt åtagande och omfattningen av sitt arbete 
med detaljerade föreskrifter om vad som normalt 
ingår.
Conditions of engagement
Denna motsvarar ABK76 och AI84 och innehåller 
regler för arvoden och beskriver den professionella 
service som uppdragsgivaren kan förvänta sig av 
konsulten. Om medlem arbetar utanför England skall 
han ändå följa dessa regler varhelst dessa erkänns. 
Där de inte erkänns kan medlem själv bestämma 
sitt eget arvode. Kontakt med RIBA skall tagas 
där medlem konkurrerar med annan medlem.
Omfattningen av konsulttjänsten, "normal service" 
inkluderar inte "quantity surveying" (mängdberäk
ning etc). Omfattning av "Normal Services" se 
sida. 1 6.



I Conditions of Engagement redogörs också för 
den ekonomiska ersättningen för Normal Services. 
Skedena A och B ersätts på t imbas is, C till H 
på procentbasis av byggnadskostnaderna J till 
L normalt på timbasis. Byggnadskostnaderna defi
nieras noggrant, men kan kortfattat sägas motsva
ra svensk praxis. En uppdelning av arvodet på 
de olika skedena redovisas:
Skede C: Outline Proposals 15%
Skede D: Scheme Design 20%
Skede E , F , G : Detail Design,

Production Drawings, 
Specifications and Bill 
of Quantities 40%

Skede H: Tender Action to Completion 25%
Ovanstående gäller för normala uppdrag med normal 
svårighetsgrad. För sjukhus och för projekt med 
upprepningseffekter samt för ombyggnadsprojekt 
gäller det ej.
Av procentfördelningen framgår dels att förslags- 
och huvudhandlingsskedet ersätts med ca en tredjedel 
av totala arvodet samt att byggskedet ersätts 
med en fjärdedel. Den i Sverige normalt ansedda 
"tunga" delen i ett projekteringsuppdrag, hos 
oss vanligen utgörande halva arvodet, ersätts 
här med 40% istället.
Således ingår i arkitektens normalåtagande att 
studera uppdragsgivarens behov, ge råd, färdigstäl
la och samordna ritningsarbete och ge synpunk
ter på val av entreprenör samt kontrollarbete 
och besiktning under byggnadsskedet. Denna modell 
är således den vanliga utomlands, särskilt kontroll
arbete under byggnadsskedet brukar ingå i ett 
konsultåtagande. Observera också att mängdberäkning
ar ingår, men arvoderas särskilt. Ibland används 
benämningarna "final drawings, building drawings, 
working drawings, execution drawings" som saknar 
en klar definition. Om uttryck ingående under 
redovisade skeden i Normal Services används, blir 
åtminstone innehållet jämförbart med engelsk praxis.
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Handbook of Architectural Practice and Management
Motsvarande handbok saknas i Sverige. Denna bok 
är en handbok för arkitekter som behandlar yrkes- 
regler och yrkesutövande. En del behandlar "Job 
procedures" (arbetsrutiner) och "Design" och är 
utförligare beskrivna under C. Projekteringspro- 
cessen.

B.1.2 Quantity surveying systemet
Quantity Surveyors (Q.S.) tillhör Royal Institute 
of Chartered Surveyors (R.I.C.S). Q.S. tjänster 
är följande:
1■ Kostnadsberäkningar
Projektbudget 
Kostnadsstyrning 
Byggnadskostnader
Kostnadsberäkningar från ritningar
2. Bills of Quantity
Mängdberäkningar, kontroll av à- priser
3. Anbudsinfordran och kontraktsutformning
Utvärdering av anbud 
Kontraktsutformning
4. Service under byggskedet
Uppföljning av kostnadskalkyler 
Entreprenörbetalningar 
Extraräkningar och ändringar
En Q.S. kan betalas direkt av uppdragsgivaren 
eller ingå i arkitektens konsultteam. I vilket 
fall samarbetar han med arkitekten. Q.S. bör 
vara med i projektet från start.
Sammanfattningsvis kan sägas att Q.S. har stor 
erfarenhet av kontraktsskrivning, beskrivningar 
och prissättning och kostnadsstyrning förutom 
mängdberäkning.
Vi har i Sverige inte en yrkesgrupp som motsvarar 
Q.S. Hans vetande är fördelat på olika konsulter. 
Framför allt saknas naturligtvis en engelsk Q.S.:s 
erfarenhet av utländska arbeten. Det engelska 
systemet ger både arkitekter och Q.S. en god kon
takt med själva byggandet. Arkitekten får en 
styrning och erfarenhetsåterföring som saknas 
i Sverige. Q.S. får en mycket god erfarenhet av 
kostnaderna och hans möjlighet att kostnadsstyra 
och kostnadsberäkna är därför oftast bättre än 
motsvarande konsult i Sverige.
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Det engelska systemet är således mycket vanligt 
utomlands och avviker från det svenska bl a genom 
mängdberäkningssystemet.
Den vanliga entreprenadformen är "Measurement 
contracts" mängdkontrakt där en prissatt "Bill 
of Quantity" läggs till de övriga ritningarna 
och beskrivningarna. Entreprenörerna slipper 
på så sätt lägga arbete på att uppskatta mängderna 
i anbudet. Betalning sker sedan efter utfört 
arbete som uppmäts av beställarens kontrollant 
varvid å-prislistan används.
Extraräkningar och ändringar regleras sålunda 
på mängdberäkningen och med hjälp av i förväg 
fasta a-priser. Det är vanligt att svenska kon
sulter samarbetar med engelska Q.S.

B.2 Byggkontrollskedet
Arkitektens yrkesroll beskrivs i "Röda boken"
FIDIC Conditions of Contract (International) for 
Works of Civil Engineering Construction. Röda 
boken beskrivs i "Internationellt anbuds- och 
entreprenadförfarande, BFR rapport R180:1984.
The Engineer i "Röda boken" översätts lämpligen 
till Konsulten.
Konsulten har en mycket stark roll med stora be
fogenheter. Han är beställarens representant under 
byggskedet och administrerar projektet. Röda 
boken beskriver Konsultens roll under "Normal 
Services", men ej i en total- eller turn-key en
treprenad, dvs dessa former saknar FIDIC förlagor.
En orsak till Konsultens starka roll internatio
nellt är att beställaren ofta saknar den sakkun
skap som vanligen finns hos svenska beställare.

Jämförelse av yrkesroll
Sverige Enl "Röda boken"
Beställaren 
utser t ex

Employer 
utser enbart

Ombud
Projektor
Kontrollant
Besiktningsman

Consulting Engineer= 
Engineer (Konsulten)



Konsulten agerar även som skiljeman dvs han 
förväntas handla opartiskt i en tvist mellan t ex 
beställaren och entreprenören. Notera enligt 
IGRA 1979 D&S förhållandet mellan beställare och 
konsult 2.1.2.

"2.1.2 Relationship between the Parties. Nothing 
contained herein shall be constructed 
as establishing or creating a relationship 

>:•: of master and servant or principal andijij agent."
Detta utgör bakgrunden för att kunna agera opartiskt. 
I den internationella yrkesrollen ingår mycket 
som numera saknas i arkitektsrollen i Sverige 
t ex under byggkontrollen

Konsultupphandling
En beställare kan upphandla en konsult på många 
olika sätt.
Projektering (NORMAL SERVICES)
Detta är den traditionella formen för konsultupp
handling .
Beställaren anlitar ett konsultföretag för att 
göra bygghandlingar avsedda för anbudsförfrågan 
till entreprenörer.
I konsultföretaget ingår eller knyts alla fackkon
sulter (A, K, V, E etc och Q.S.).
Efter anbudsgivningen kan ett kontrakt med en 
entreprenör skrivas.

FIDIC: International Model Form of Agreement
between Client & Consulting Engineer and International 
General Rules of Agreement between Client & Consulting 
Engineer for Design and Supervision of Construction 
of Works.
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Internationell konsultupphandling kan ske enligt 
IGRA 1979 D & S:

g: "2.3 The rights and duties of the Consulting 
g: Engineer.
2.3.1 The Consulting Engineer shall exercise 

g: all reasonable skill, care and diligence in the 
^performance of the Services under the Agreement 
•j-j: and shall carry out all his responsibilities in 

** ijg accordance with recognized professional standards.
g: The Consulting Engineer shall in all professional 
gj matters act as a faithful adviser to the Client 
ig and, in so far as any of his duties are discretionary, 
:g act fairly as between the Client and third parties."
gj The Consulting Engineer, his employees and sub
contractors, whilst in the country in which the 
g.|Works are to be carried out, shall respect the 
■glaws and customs of that country."

IGRA 1979 D & S innehåller:
Part 1 
Part II 
Appendix A 
Appendix B
Appendix C

Standard conditions
Conditions of particular application 
Scope of services
Assigned specialists etc to be provided 
by the client 
Remuneration and payment

Appendix A, B och C innehåller inga föreskrifter 
utan måste skrivas av konsulten/beställaren.
Stor noggrannhet måste iakttagas för att klargöra 
vad som ingår resp ej ingår i konsultens åtagande. 
Appendix C, konsultbetalning och avvecklingskostna- 
der om projektet läggs ned måste också beaktas.
Konsultbetalning skall erläggas skedesvis och 
eftersom det ibland kan vara svårt att avgöra 
när ett skede är slut bör betalning för detta 
skede alltid utgå när nästa skede påbörjas.

** (Professional standards hänvisar t ex till RIBA 
publikationer se B.1.1.)."
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* 2.3.5 The Consulting Engineer, when in charge
the supervision of Works under construction,

** g: shall have authority to make minor alterations
To design as may be necessary or expedient, but $ shall obtain the prior approval of the Client 

lijijto any substantial modification of the design 
and costs of the said Works and to any instruction 
to a Contractor which constitutes a major varia

tion, omission or addition to the latter's Contract. 
&In the event of any emergency, however, which
in the opinion of the Consulting Engineer requires 

8 immediate action in the Client's interest the 
Consul ting Engineer shall have authority to issue 

S;:such orders as required on behalf of and at the 
giexpense of the Client.
grThe Consulting Engineer must inform the Client 
^immediately of any orders issued without prior 
^•consent which will result in additional cost to 
gjthe Client and follow up such advice as soon as 
impossible with an estimate of the probable cost."
Viktigt att notera är också vad beställaren skall 
tillhandahålla enligt FIDIC. Se bilaga D.5.1.
Internationell konsultupphandling för pre-invest- 
ment studies kan ske enligt IGRA 1979 P.1.

Observera att arkitekten kallas the Consulting 
Engineer i detta kontrakt med beställaren. Beställa
rens kontrakt med entreprenören utgörs av Röda 
boken, där arkitekten (konsulten) kallas the Engineer.

Intressant att notera är konsultens rätt till 
ritningsändringar och kompletterande ritningar. 
Jämför också Röda boken "7. The Engineer shall 
have full power and authority to supply to the 
Contractor from time to time, during the progress 
of the Works, such further drawings and instruc
tions as shall be necessary for the purpose of 
the proper and adequate execution and maintenance 
of the Works. The Contractor shall carry out and 
be bound by the same.



Totalentreprenad (design/construct contract
Många projekt utförs som totalentreprenader där 
entreprenören ansvarar för projektering och bygg
nation .
Pris, utförandetid och ansvar är samlade på en 
kontraktspart dvs entreprenören. Oftast anlitar 
entreprenören ett lämpligt konsultteam som under
konsulter för projekteringen.
Turn-key entreprenad
Denna entreprenadform påminner om totalentrepre
nad, men ofta ingår även igångsättning och drift 
av t ex en komplicerad industrianläggning.



PROJEKTERINGSPROCESSEN

Inledning
Den vanliga upphandlingen i England är att beställ 
aren engagerar en arkitekt som utför projektering
en med hjälp av de övriga fackkonsulterna, där 
Quantity Surveyor (Q.S.) ingår som jämställd fack
konsult. Beställaren infordrar sedan anbud från 
entreprenörer med hjälp av arkitekten och Q.S.
I Mellersta Östern är också denna upphandling 
vanlig.
Framställningen i det följande bygger på den tradi 
tionella upphandlingen enligt RIBA: Handbook of 
Architectural Practice and Management, Design:
Plan of Work. Därtill redovisas Outline plan of 
work med respektive skeden.
Dessutom redovisas en jämförande skedesindelning.



Outline plan of work
(Handbook of Architectural Practice and Management)
Plan of work diagram 1

Stage Purpose of work and
Decisions to be reached

Tasks to be done People directly 
involved

Usual
Terminology

A. Inception To prepare general outline of 
requirements and plan future 
action.

Set up client organisation for 
briefing. Consider requirements, 
appoint architect.

All client Interests, 
architect.

Briefing

B. Feasibility To provide the client with an 
appraisal and recommendation 
in order that he may determine 
the form in which the project is 
to proceed, ensuring that it is 
feasible, functionally, technically 
and financially.

Carry out studies of user 
requirements, site conditions, 
planning, design, and cost, etc., 
as necessary to reach decisions.

Clients' representatives, 
architects, engineers, and
QS according to nature of 
project.

C. Outline 
Proposals

To determine general approach 
to layout, design and construction 
in order to obtain authoritative 
approval of the client on the 
outline proposals and accom
panying report.

Develop the brief further. Carry 
out studies on user requirements, 
technical problems, planning, 
design and costs, as necessary 
to reach decisions.

All client interests, architects, 
engineers, QS and specialists 
as required.

Sketch
Plans

D. Scheme 
Design

To complete the brief and decide 
on particular proposals, 
including planning arrangement 
appearance, constructional 
method, outline specification, 
and cost, and to obtain ali 
approvals.

Final development of the brief, full 
design of the project by architect, 
preliminary design by engineers, 
preparation of cost plan and full 
explanatory report. Submission 
of proposals for all approvals.

All client interests, architects, 
engineers, QS and specialists 
and all statutory and other 
approving authorities.

Brief should not be modified after this point.

E. Detail
Design

To obtain final decision on every 
matter related to design, 
specification, construction and 
cost

Full design of every part and 
component of the building by 
collaboration of all concerned. 
Complete cost checking of 
designs.

Architects, QS, engineers and 
specialists, contractor (if 
appointed).

Working
Drawings

Any further change in location, size, shape, or cost after this time will result in abortive work.

F. Production 
Information

To prepare production Informa
tion and make final detailed 
decisions to carry out work.

Preparation of final production 
information i.e. drawings, 
schedules and specifications.

Architects, engineers and 
specialists, contractor (if 
appointed).

C. Bills of 
Quantities

To prepare and complete all 
information and arrangements 
for obtaining tender.

Preparation of Bills of Quantities 
and tender documents.

Architects, QS, contractor (if 
appointed).

H. Tender
Action

Action as recommended in NJCC 
Code of Procedure for Single Stage 
Sélective Tendering 1977.*

Action as recommended in NJCC 
Code of Procedure for Single Stage 
Selective Tendering 1977.*

Architects, QS, 
engineers, contractor, 
client.

J. Project 
Planning

To enable the contractor to 
programme the work in accord
ance with contract conditions ; 
brief site inspectorate; and make 
arrangements to commence work 
on site.

Action in accordance with The 
Management of Building
Contracts' and Diagram 9.

Contractor,
sub-contractors.

Site
Operations

K. Operations 
on Site

To follow plans through to 
practical completion of the 
building.

Action in accordance with The 
Management of Building
Contracts' and Diagram 10.

Architects, engineers, 
contractors, sub
contractors, QS, client.

L. Completion To hand overthe building to the 
clientfor occupation, remedy any 
defects, settle the final account, 
and complete all work in 
accordance with the contract.

Action in accordance with The 
Management of Building
Contracts’ and Diagram 11.

Architects, engineers, 
contractor. QS, client.

M. Feed-Back To analyse the management, 
construction and performance 
of the project

Analysis of job records. 
Inspectionsof completed building. 
Studies of building in use.

Architect engineers. QS 
contractor, client.

•The publications Code of Procedure for Single Stage Selective 
Tendering (NJCC 1977) and Management of Building Contracts (NJCC 
1970) are published by RIBA Publications Ltd for the NJCC.
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ProgramC. 2

Stage A Inception
: Plan of work diagram 2 To set up aclient organisation 

to decide outline require
ments and set terms of

reference for stage B 
(feasibility).

:: Col. 1 Col. 2 Col. 3 Col. 4
Architect Architect Quantity Surveyor

Function
> Management Function Design Function

1. Consider the need to build.

2. Set up an organisation with a 
chairman to manage the 
matter from the client end 
e.g. committee or working 
party, departmental 
representatives, secretary, 
decision making machinery 
liaison representation for 
design team, etc.

3. Appoint architect

3a. Accept appointment from 
client

3b. Obtain general background 
Information.

3c. Introductory meeting with 
client

3d. Inform client of Job
responsibilities, professional 
practice, fees, contracts, etc.

4. Commence exchange with 
architect and note and act 
on architect's opinion and 
advice.

4. Open discussion with client 
organisation: receive 
Instructions to examine 
feasibility of project

4a. Check with client action he 
has taken under actions 1 
and 2; Initiate any further 
action required.

4b. Obtain Initial statement of 
requirements, Including 
time scale and financial 
limit, if any.

4c. Establish with client
preliminary details of project

4d. Obtain site plan, OS maps 
and make initial site visit

4e. Discuss terms of appoint
ment of consultants.

4e. Approach QS and engineers 
regarding appointment

5. Appoint remainder of design 
•X team for stage B, as advised
% by architect

i
siI

5a. Prepare general directive. 
Including statement of 
requirement«, time and co«ts 
(first brief) «o far a« 
developed for «tage B.

5a. A**lmllate preliminary 
detail* for first brief.

4e. Discuss terms of 
appointment:
(a) Service to be provided.
(b) Basis of fee*.



Observera att arkitektens arbete utförs under 
"Management and Design"-funktion.
I Sverige utförs ibland "Managementdelen" av t ex 
byggherreombud.
Notera att "Quantity Surveyor" engageras tidigt 
och är jämställd med övriga konsulter.
I Sverige utförs ofta arbete i detta utrednings- 
skede av beställarens egen organisation.
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Program

Stage B Feasibility
Plan of work diagram 3 To provide the client with an 

appraisal and recommenda
tion, in order that he may 
determine the form in which

the project is to proceed, 
ensuring that it is feasible, 
functionally, technically and 
financially.

Col. 1
Client Function

Col. 2
Architect

Management Function

Col. 3
Architect

Design Function

Col. 4
Quantity Surveyor
Function

1. Contribute to meeting.
Note items on agenda in
Col. 8.

1. Organise nucleus design 
team. Call meeting to discuss 
directive prepared in stage A, 
action 5a (Col. 2), establish 
responsibilities and prepare 
plan of work and timetable.
See Col. 8 for items for 
agenda for meeting.

1. Contribute to meeting: note 
items on agenda in Col. 8.

1. Contribute to meeting: 
note items on agenda in
Col. 8.

2. Provide ail information 
required by the architect.
Assist as required in studies 
carried out by design team.
If necessary, initiate and 
conclude according to time
table studies within own 
organisation.
Make decisions on all matters 
submitted for decision 
relevant to stage B.

2. Elicit all information relevant 
to stage B by questionnaire, 
user study, etc. Initiate 
studies by consultants and 
client as required: arrange 
visits.
Maintain and co-ordinate 
progress through this stage.

2. Carry out studies on site, 
user information, local 
conditions, etc. appropriate 
to stage B, e.g.:

(a) establish facts about 
boundaries, rights of way, 
rights of light, easements 
etc.

(b) make preliminary enquiries 
with Local Authority, Local 
Planning Authority, etc.

2. Carry out studies on site, 
user information, local 
conditions, etc. appropriate 
to stage B, e.g.:

(a) consider special site 
problems, access, etc.

(b) appraise level of local 
building costs.

(c) consider probable price 
trends.

(c) obtain outline planning 
consent

(d) assemble cost information 
on similar projects.

Call further meeting of 
architects, engineers and QS 
to discuss general 
appreciation, and feasibility 
of project in principle.

3. Attend meeting, contribute 
implications of action 2 and 
discuss feasibility in principle.

3. Attend meeting, contribute 
implications of action 2, 
advise on feasibility of 
project in principle, including 
probable cost range, with 
quality indication if possible.

4. In collaboration with QS and 
engineers, carry out whatever 
design work is necessary to 
show feasibility.

4. Collaborate.

5. Prepare report to client on 
feasibility of project

5. Assist in preparation of 
report

S. Aaaist In preparation of 
report; present feasibility 
statement In terms of cost 
range with quality indication: 
or confirm client's cost limit

6 Receive feasibility report, 
discuss and consider.

6. Present feasibility report and 
recommendations to client 
and discuss.

6. Assist in presentation and 
discussion.

7. Decide to abandon, modify, 
or proceed with project
Instruct architect 
accordingly.

7. Receive further instructions.

8a. Confirm existing 
appointments: appoint 
further consultants and 
contractor as recommended 
by architect

8. Recommend confirmation of 
existing appointments, and 
appointment of any further 
consultants, and contractor 
if so decided.

8. Advise on tender procedure, 
and contract arrangements; 
assist In contractor selection.

ta. Agree timetable, working 
method for subsequent 
stages, tender procedure 
and contract arrangements.

0. After consulting other team 
members, prepare directive 
for stage C, Including future 
timetable and working 
methods, tender procedure 
and contract arrangements.

9. Assist In preparation of 
directive.

9. Assist In preparation of 
directive.



I skede "Feasibility" är det viktigt att ta fram 
olika uppgifter och slutgiltigt bestämma ett pro
gram.
Beställaren har ofta svårt att förse konsulten 
med uppgifter beroende på att uppgifter och sta
tistik saknas eller att skriftlig dokumentation 
av normer och lagar etc är mycket svår att erhål
la. Beställarens organisation har svårt att hinna 
ge uppgifter i tid. Mestadels måste konsulten 
själv ta fram uppgifter hos myndigheter och per
soner. Vissa tjänster som beställaren skall till
handahålla t ex tomtnivåkartor och grundundersök
ningar är svåra att få fram i tid till projektering
en och att påverka ansvarsfrågan är ibland också 
svårt. Ett exempel ur FIDIC D.5.1 och ett ur 
ett konsultkontrakt D.5.2 ges på beställarens 
tillhandahållande av uppgifter och tjänster.
Konsulten måste själv inventera gällande lagar, 
normer etc genom besök hos olika myndigheter t ex 
Public Works och genom kontakt med lokala konsul
ter. Ofta förväntas att konsulter använder de 
normer som gällde när landet var koloni. Defini
era i konsultkontraktet vilka normer som skall 
gälla.
Program och kostnadskalkyl
Programmet är viktigt att få korrekt som underlag 
för kostnadskalkylen och arbetets omfattning.
Ofta ingår programarbetet i konsultuppdraget.
Ibland har en utomstående konsult upprättat pro
grammet. Ibland har beställaren upprättat ett 
ofullständigt programunderlag. Det är vanligt 
att programmet är ofullständigt och saknar viktiga 
rumsfunktioner och behöver bearbetas, eventuellt 
bantas.
Vanligt är att summan av programrummens nettoyta 
är mindre än de slutliga ritningarnas sammanlagda 
nettoytor på rummen. Procentpåsläg (erfarenhetspå- 
slag) på nettoytor i avsikt att erhålla avdelnings- 
ytor kan också vara underdimensionerade.
Slutligen brukar procentpåsläg (erfarenhetsvärden) 
för att erhålla totalytor dvs ytor som också tar 
hänsyn till tekniska utrymmen, olika förbindelse
gångar och kulvertar etc vara underdimensionerade. 
Detta gäller för stora och komplicerade projekt. 
Således är det vanligt att beställarens dimensioneran
de krav uttrycks i en för liten totalyta som i 
sin tur bildar underlag för den första kostnadskal
kylen som blir felaktig. Denna brukar beställaren 
alltid komma ihåg vid senare stadier av projektet, 
då kostnaden ökat avsevärt. Ibland finns praxis 
att given kostnad inte får överskridas med mer 
än viss procent.



I programskedet bestäms ett projekts kostnad. 
Därför måste program och kostnad avvägas och be
ställarens önskemål och godkännande inhämtas.

Program för teknisk standard (PTS)
PTS bör fastställa vald standard t ex material 
och utförande och på så sätt bilda underlag för 
kostnadskalkylen och beställarens godkännande.
Rumsfunktionsprogram (RFP) i mer komplicerade 
uppgifter bör i första hand avse verkligt kompli
cerade rum och då också bilda underlag för konsult
gruppens interna arbete. Utomlands är den svenska 
utförliga modellen för rumsfunktionsprogram rela
tivt ovanlig.

Rekommendation
I konsultuppgiften bör således alltid ett ev givet 
program bearbetas. Godkänd byggnadskostnad fast
ställs. Härmed har uppdragets omfattning också 
blivit definierad.
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C.3 Förslaqshandlinqar

Stage C Outline proposals

Plan of work diagram 4 To determine general 
approach to layout, design 
and construction, in order to 
obtain authoritative approval

of the client on the outline 
proposals and accompanying 
report.

Col. 1
Client Function

Col. 2
Architect

Management Function

Col. 3
Architect

Design Function

Col. 4
Quantity Surveyor
Function

1. Contribute to meeting: 
note items on agenda in
Col. 8.

1. Organise design team. Call 
meeting to discuss directive 
prepared in stage B, action
9 (Col. 2): establish 
responsibilities, prepare plan 
of work and timetable for 
stage C. See Col. 8 for items 
for agenda for meeting.

1. Contribute to meeting: note 
items on agenda in Col. 8.

1. Contribute to meeting: note 
items on agenda in Col. 8.

2. Provide all further information 
required by architect.
Assist as required in all 
studies carried out by 
members of design team. 
Initiate and conclude 
according to timetable, any 
studies that are required 
within own organisations.
Make decisions on all matters 
submitted for decision 
relevant to stage C.

2. Elicit all information relevant 
to stage C by questionnaire, 
discussion, visits, observa
tions, user studies, etc.
Initiate studies by consultants 
and client as required.
Maintain and co-ordinate 
progress throughout this 
stage.

2. Carry out studies relevant to 
stage C, e.g.:

(a) study published analyses of 
similar projects, visit if 
possible.

(b) study circulation and space 
association problems.

(c) try out detail planning 
solutions and study effect of 
planning and other controls.

2. Carry out studies relevant 
to stage C, e.g.:

(a) obtain all significant details 
of client’s requirements 
relevant to cost and contract 
information on site 
problems, etc.

(b) re-examine, supplement and 
confirm cost information 
assembled in stage B.

3. In consultation with team 
assimilate information 
obtained in action 2, and 
produce diagrammatic 
analyses, discuss problems.

3. Outline design implications 
of cost range or cost limit

4. Try out various general
solutions; discuss with team; 
modify as necessary, and 
decide on one general 
approach. Prepare outline 
scheme, indicating, e.g. 
critical dimensions, main 
space locations and uses 
and pass to team.

4. Collaborate In preparation of 
outline scheme. 'Prepare 
quick cost studies of 
alternative structural and 
services solutions, and advise 
on economic aspects of 
solutions.

5. Assist OS In preparation of 
outline cost plan; discuss 
and decide on cost ranges 
for main elements, and 
method of presentation of 
estimate to client

5. Confirm cost limit or give 
firm estimate based upon 
user requirements and 
outline designs and proposals. 
Prepare outline cost plan in 
consultation with team, either 
from comparison of require
ments with analytical costs of 
previous projects or from 
approximate quantities based 
on assumed specification.

6. Compile dossiers provided by 
team members on final (or 
alternative) sketch designs, 
recording all assumptions, 
and issue to all members of 
the team.

6. Contribute to design 
dossiers, assemble all 
sketches and note relevant 
assumptions.

6. Record basis of estimate to 
contribute to design dossiers.

7. Prepare report as
co-ordinated version of all 
members' reports, including 
fully developed brief.

7. Contribute to preparation of 
report

7. Contribute to preparation of 
report.

X; 8. Receive architect's report;
X; consider, discuss and decide
X«: outstanding issues. Give
;X; Instructions for further action.

8. Present report to client; 
discuss and obtain decisions 
and further Instructions.



Preliminära idéskisser

Beställarens möjlighet att kontrollera handlingar 
ur teknisk synpunkt är ofta begränsad. Det är 
därför mycket viktigt med illustrationsmaterial 
som underlättar förståelsen.

Beställaren är ofta bortskämd med fantastiska 
modeller, perspektiv och färgglada ritningar och 
elegant inbundna handlingar. Det handlar natur
ligtvis om att få den arkitektoniska idén godkänd 
Skisserna kan göras i liten skala (1:500, 1:2000)
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C . 4 Huvud harull i nijaj

Stage D Scheme design
Pian of work diagram 5 To complete the brief and 

decide on particular 
proposals, including planning 
arrangement, appearance,

constructional method, 
outline specification, and 
cost, and to obtain all 
approvals.

Col. 1
Client Function

Col. 2
Architect

Management Function

Col. 3
Architect

Design Function

Col. 4
Quantity Surveyor
Function

1. Contribute to meeting: note 
items on agenda in Col. 8.

1. Organise design team: 
review progress, brief and 
client's decisions; with team's 
assistance and agreement, 
establish roles and 
responsibilities, prepare plan 
of work and timetable. See
Col. 8 for items for agenda 
for meeting.

1. Contribute to meeting: note 
items on agenda in Col. 8.

1. Contribute to meeting : 
note items on agenda in
Col. 8.

2. Provide all information 
required by architect. Assist 
as required in studies carried 
out by design team. If 
necessary, initiate and 
conclude according to time
table studies within own 
organisation. Make decisions 
on all matters relevant to 
stage D Submitted for 
decision.

2. Clear up outstanding items 
with client. Pass information 
to team. Maintain and co
ordinate progress throughout 
this stage.

2. Complete any outstanding 
user studies, carry out further 
visits and interviews as 
necessary. Develop detail 
planning solutions in the 
light of further information 
and the outline scheme 
adopted in stage C, action 8.

2. Prepare any necessary 
comparative cost studies.

3. Consult other team members 
on the results of their work 
in action 2. Consult planning 
and other authorities on 
outline proposals.

3. Advise architect and other 
team members of results of 
action 2, in preparation for 
scheme design.

4. Preoare full scheme design, 
taking individual and group 
advice.

4. Contribute to scheme design, 
noting architect's and 
consultants' standards of 
quality.

5. Pass scheme drawings to OS 
and engineers. Prepare draft 
report.

5. Prepare draft cost plan, on 
basis of scheme design and 
statements of quality 
standards and functional 
requirements received from 
architect and engineers.

6. Receive and discuss
engineers’ proposals. Review 
scheme design and modify 
as necessary.

7. With engineers, assist OS in 
preparation of final cost plan: 
prepare outline specification,

7. In consultation, finalise cost 
plan, resolve anomalies and 
confirm.

8. Review scheme design 
finally and prepare 
presentation drawings.

9. Prepare report, Including 
fully developed brief, 
explanation of the scheme 
outline specification, cost 
plan and future timetable.

9. Contribute to report

10. Present full scheme and 
report to client.

11. Receive scheme and report 
from architect. Give full 
consideration, discuss, 
make views known and 
moke decisions.

11. Discuss with client and 
obtain view and decisions.

11a. Approve scheme.

11b. Note for future programme 
and take all appropriate 
action on site acquisition, 
reorganisation, Dlant 
ordering, etc.

12. Note necessity to freeze 
ideas at this point.

12. Obtain all necessary 
approvals.

BRIEF SHOULD NOT BE MODIFIED AFTER THIS POINT
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Huvudhandlingar 1:200, 1:100

Huvudhandlingarnas uppgift är att få planlösningen 
godkänd. Idealet är naturligtvis att de senare 
ej ändras av beställaren eftersom de bildar under
lag för det omfattande bygghandlingsskedet. Detta 
bör framhållas för beställaren. Naturligtvis 
måste underlag för allt som skall ingå i bygghand- 
lingsskedet diskuteras och godkännas av beställa
ren .

Detta gäller :
Material
Standard
Brandutrymningsr itningar 
Kostnadskalkyler 
Ev RFP och typrum

Överhuvudtaget måste beställarens önskemål och 
eventuella synpunkter på bygghandlingarna inhämtas 
nu. Allmänt kan sägas att det formella utförandet 
av skisser och huvudhandlingar kan göras på många 
sätt bara man säkrar idéer och låser planlösningar 
och får godkännanden, som bildar underlag för 
bygghandlingarna. Projektets ekonomi för konsulten 
avgörs i bygghandlingsskedet. Ändringar här bety
der omarbetningar på många ritningar och för alla 
ingående konsulter.

Godkännandeprocessen är viktig och det gäller 
här att alla viktiga sammanträden måste protokoll
föras om de skall gälla efteråt. Detta kan vara 
svårt. Godkännande på ritningsleveranser är vik
tigt och måste vara skriftligt med ev anmärkning
ar. Testritningar kan göras för att visa bygghand
lingarnas utförande, se nedan.

Godkännandetider hos beställaren skall givetvis 
regleras i kontraktet.

Testritningar och handlingar
Ett praktiskt sätt att utröna vilken omfattning 
och redovisningsgrad på bygghandlingarna uppdrags
givaren tänkt sig och för att gardera sig för 
överraskande beställarbeslut när alla bygghandling
arna föreligger i slutgiltigt skick är att i sam
band med godkännandet av huvudhandlingarna presen
tera ett hus eller del av ett stort projekt i 
färdigt skick i bygghandlingsutförande, som då 
visar det föreslagna utförandet, måttsättning, 
dörruppställning och detaljer osv.

Dessa ritningar är viktiga att diskutera och få 
godkända av uppdragsgivaren innan alla bygghand
lingar utförs.



Det klarar dessutom upp en hel del av redovisnings
problemen inom konsultgruppen också innan det 
blir bråttom. Denna metod har dessutom fördelen 
att fånga upp sådana synpunkter och traditioner 
hos uppdragsgivaren, som konsulten annars aldrig 
skulle tänka på att fråga i förväg. Ett praktiskt 
exempel är dörrslagning, som vi i Sverige oftast 
slår ut ur rummen mot korridoren medan många län
der betraktar det som helt självklart att de skall 
slå in i rummen, även i små toaletter. Konsulten 
ritar automatiskt t ex dörrslagningen fel, ur 
uppdragsgivarens synpunkt, på alla byggritning- 
ar. Detta ser uppdragsgivaren för första gången 
när alla ritningar presenteras för godkännande 
och han är naturligtvis i sin fulla rätt att ändra 
åtminstone en gång. Överhuvudtaget är det lättare 
att fånga upp okända traditioner och praxis hos 
uppdragsgivaren genom att visa på ritning än att 
fråga. Man skall undvika att hamna i en situation 
där man diskuterar ändringar på alla bygghandling
ar när man istället kan komma överens på några 
exempelritningar i förväg. Dessa testritningar 
presenterade i huvudhandlingsskedet duger således 
också till att på ett praktiskt sätt bestämma 
slutprestationens omfattning.
Det är naturligtvis också viktigt att visa exempel 
på färdiga bygghandlingar t ex rumsbeskrivningar 
och byggnadsbeskrivningar i ovannämnda syfte.
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Stage E
Plan of work diagram 6

Detail design
To obtain final decisions on 
every matter related to 
design, specification, 
construction, and cost of any

part or component of the 
building.

Col. 1 Col. 2 Col. 3 Col. 4
; Client Function Architect Architect Quantity Surveyor

Function
Management Function Design Function

1. Organise design team, and 1. Contribute to meeting: note 1. Contribute to meeting: note
review progress, brief, the items on agenda In Col. 8. Items on agenda In Col. 8.
client's decisions. With 
team's assistance and 
agreement establish roles and 
responsibilities, prepare 
plan of work and timetable 
(see Col. 8 for Items for 
agenda for meeting).

2. Maintain and co-ordinate 2. Complete details of user 2. Review cost plan In the light
progress throughout the study and clear minor matters of stage D, action 11.
stage. with client as they arise.

; 2a. Provide any final details 
required by architect

2b. Decide all matters put up 
for decision.

3. Carry out detail 3. Carry out cost studies and
design according to cost checks. Inform architects
programme, in close and engineers of results
collaboration with engineers Immediately and give advice,
and OS for immediate cost 
checks.

4. Keep all team members up 
to date with design decisions 
as they are made.

8. Call meeting of design team 
to make reconciliations that 
are necessary as a result of 
review. Obtain team agree
ment that no further change 
in size, shape, location or 
cost, is necessary.

5. Receive all engineers and 
specialist drawings, 
co-ordinate designs, and send 
to QS for cost checking.

6. Review cost plan and cost 
checks from time to time.

7. Review and confirm
completed design drawings 
of architect and engineers, 
and review completed cost 
checks.

8. Contribute to action 8.

5. Carry out cost studies and 
cost checks. Inform architects 
and engineers of results 
immediately and give advice.

6. Provide interim cost check 
reports from time to time.

7. Provide complete cost check 
report

8. Contribute to action 8.

ANY FURTHER CHANGE IN SIZE LOCATION SHAPE OR COST AFTER THIS TIME

WILL RESULT IN ABORTIVE WORK



29

Byqqr itningar '1: 1 00 , 1 : 50, 1 : 1 0
Byggritninqar i 1:100 är överskådliga och ekono
miska. De minskar bl a kostnaden för kopiering. 
Vanligt är att vissa partier eller rum ritas i 
större skala 1:50.
Byggritningar görs vanligen i 1:100 men 1:50 före
kommer fortfarande.
Symbolritninqar och ritninqsupplägqninq
Förklara entydigt alla använda symboler på ritning
arna. Här har alla länder sin tradition.
Inför generella texter på ritningarnas högersida. 
Förklara t ex råmåttsättning och symboler för 
dörr- och fönsterslagning etc. Många ritningar 
ritas med tusch eftersom de utsätts för många 
ändringar och sedan ofta skall bilda underlag 
för transparenter. Malltextning för uniformt ut
seende när många samtidigt måste arbeta. Förklara 
hur ritningar och skrivna handlingar samverkar.
Vi har en långtgående uppdelning av ritningar 
varvid fullständiga uppgifter kräver ett systema
tiskt letande. Här borde vi söka förenklingar.
Två språk
Om handlingarna skall utföras på engelska är kra
ven på tvåspråkighet kanske överdrivna.
Om språket är franska innebär franska och svenska 
att många svårigheter undviks. Många personer 
kan arbeta med projektet även kontrollantpersonal 
under byggnadstiden. Översättningen av många 
svåra tekniska ord säkras också.
Vanligt är numera tvåspråkighet engelska/arabiska, 
som kostar och tar lång tid. Detta kan vara ett 
krav från beställaren.
Måttsättning
Vanligt är att beställaren kräver en fullständig 
måttsättning på arkitektens ritningar med huvud- 
mått och rumsmått och betongmått. Beställaren 
är ej van vid t ex måttsättning utgående från 
modullinjer eller råbetong. Konstruktören mått
sätter naturligtvis sin stomme, men arkitekten 
bör överföra dessa mått till sina ritningar. Man 
bör komma ihåg att ritningarna ändras kontinu
erligt bl a under byggnadstiden och en fullständig 
måttsättning innebär lättare samordning av A- 
och K-ritningar och underlättar arbetet och änd
ringar för kontrollantpersonalen.



Brandbestämmelser

Krav på brandceller, trappor och utrymning måste 
vara utredd och granskad på huvudhandlingarna. 
Hänvisning till BS eller annan standard.

Dilatationsfogar

Dilatationsfogar blir ibland planlåsande eftersom 
beställare ibland kräver att fogen utförs med 
dubbla väggar, istället för en teknisk lösning 
av fogdetaljer. Observera också att stora tempe
raturskillnader medför tätare fog indelning.

Dörrslagning

Observera att dörrslagning inåt rummen är vanligt 
i många länder - ej ut i korridoren, som vi är 
vana vid. Detta ställer krav på inredning och 
rumsmått (WC).

Traditioner och vanor

Fördel 
eventu 
Samla 
fasad. 
staden 
tradit 
till f 
indust 
av mod

ning av s k europeiska WC och turkiska,
ellt förr um och lokali ser i ng u r luktsynpunkt
hygienrum till enheter med för rum och i
Särskild uppmärksamhe t må ste ägnas åt bo-

, som naturligtvis ski l jer sig från svensk
ion. Här kommer social a vanor och värderinga
ullt uttryck, till skillnad mot moderna 
rier eller sjukhus som representerar import 
ern teknik.

Ibland krävs en viss separering av män och kvinnor 
(t ex skilda väntrum).

Detaljritninqar
Förutsättningarna för detaljritningarna är 
och risk för ändringar under byggskedet är

oklara 
stor.

Allmänt kan sägas att man bör eftersträva typde
taljer och ersätta många detaljer med ett noggrant 
beskrivningsarbete, kombinerat med kontroll under 
byggskedet. Ett mycket vanligt fel är att detalj
ritningar överarbetas under projekteringsskedet 
och sedan ändras och kompletteras under byggske
det. Observera också möjligheten att detaljprojek 
tera under byggkontrollskedet.

En förutsättning för t ex inredningsdetaljer är 
transportkrav och lagringsproblem. Detta innebär 
att många byggnadskomponenter, t ex inredning, 
måste förses med en kvalitet i detaljer som klarar 
lagring på tomten, dvs fuktproblem och värme- 
och rostproblem. Även transporter ställer krav 
på robusta enheter.
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Stage F Produktion information
•i'. Plan of work diagram 7 To prepare production 

information and make final 
detailed decisions to carry 
out work.

X; Col. 1
>v Client Function

>V.

Col. 2
Architect

Management Function

Col. 3
Architect

Design Function

Col. 4
Quantity Surveyor
Function

!v!

1. Organise design team, 
review progress, brief, and 
client’s decisions. With the 
teams assistance and 
agreement establish roles 
and responsibilities, prepare 
plan of work and timetable 
(see Col. 8 for items for 
agenda for meeting).

1. Contribute to meeting: note 
items on agenda in Col. 8.

1. Contribute to meeting: note 
items on agenda in Col. 8.

vi; Within scope of previous 
;*v decisions ONLY—make 
\vdecisions on matters of fine 
•X;detail if put forward.

2. Maintain and co-ordinate 
progress throughout the stage.

2. Prepare production informa
tion drawings, specifications, 
schedules, etc., in accordance 
with programme decided 
at meeting action 1.

2. Contribute to action 2 and 
make arrangements to prepare 
B of Q. Maintain liaison on 
drawing production.

3. Obtain approvals not so far 
obtained.

ijv 4 Initiate letting of demolition 
contract if required.

4. Contribute to action 4.

5. Initiate advance ordering if 
required.

!v!

6. Agree contract particulars. 6. Aoree contract particulars 
for preliminaries with other 
parties.

:§ 7. Obtain specialist quotations 
and/or aoree PC sums with 
consultant.

7. Contribute to action 7



SKRIVNA HANDLINGAR
Materialbeskrivningar
Vi använder en mångfald material, vilket förutsät
ter tillgång till dessa och motsvarande yrkesskick
lighet i beställarlandet. Allmänt kan sägas att 
man bör använda så få material som möjligt för 
att förenkla. Undvik import om likvärdigt material 
finns. Ibland finns bestämmelsen om att inhemskt 
material skall användas. Observera dock att till
gången ibland är dålig beroende på den stora efter
frågan .
Även om beskrivningen skall göras utan att ange 
visst fabrikat rekommenderas dock att ange visst 
fabrikat i syfte att visa standardnivå. Naturligt
vis anges att likvärdigt godtas. På så sätt under
lättas standard och utförande och utbyte i kontroll 
skedet.
Färgsättning
Det rekommenderas att spara färgsättningen till 
kontrollskedet då alla material och leverantörer 
blir slutgiltigt godkända. Beskrivningen får 
indikera färgsättning där detta har kostnadsaspek
ter, t ex färgade anodiserade aluminiumfönster. 
Annars måste färgprover bifogas och materialprover 
likaså, även om dessa är svenska.
Utbyte och anpassning måste sedan ske under bygg
nadstiden .
Rumsbeskrivning
Engelsmännen har ett alternativ till vårt rumsbe
skr ivningssätt . De använder ibland markeringar 
på ritningar i princip på följande sätt. Först 
görs en enda ritning, som redogör för alla använda 
material efter följande mall:

vägg tak
puts puts
puts undertak 1
kakel undertak 2

golv anm
A cementmosaik 
B cementmosaik 
C cementmosaik
Bokstaven A återfinns under rumsnumret på ritningar 
na i det rum som avses.
Några fördelar med systemet:

En stor insats med skrivmaskin och fel i 
utskriften undviks.
Det svenska systemet ger ingen överblick 
av använt material. Svårt att byta ut ett 
material.
Materialangivelser finns på ritning vilket 
ger fördelar.

Numera unviks en del av nämnda problem med databe
handling av rumsbeskrivning.
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Stage G Bills of

:j:j Plan of work diagram 8

X*
•V
.V

Quantity
To prepare and complete all 
documents and arrangement« 
for obtaining tender.

coi. 1 Col. 2 Col. 3 Col. 4
X; Client Function Architect Architect Quantity Surveyor

Function
•X Management Function Design Function

•X
1. Organise design team, 

review progress, brief, and 
client's decisions. With the 
team's assistance and 
agreement establish roles 
and responsibilities, prepare 
plan of work and timetable.

1. Contribute to meeting. 1. Contribute to meeting.

2. Maintain and co-ordinate 2. Send all documents, 2. Receive all details for
progress. drawings, schedules, 

specifications, etc., to QS 
for B of 0 as programmed.

B of Q; agree preambles.

X» Continue to make decisions if 3. Recommend short list of 3. If not already selected draw 3. Contribute to action 3.
yl required. Agree tender list. tenderers, obtain client’s up list of main
•X Consider and agree appointmenl agreement and issue contractors with OS two
•X of site staff: clerk of works, invilalions as per NJCC months before inviting
•v. resident engineer, etc. Code Appendix A. tenders.

»X
4. Interview site staff 3 months 4. Prepare, complete, check

before tender is invited. and print B of 0.

•x 5. Correct drawings to conform 5. Maintain copy of drawings
•X to B of 0 and stamp and specification as
•V contract drawings. measured.

'X*

6. Obtain quotations from 
sub-contractors for PC 
items in B of Q and 
measurement of builders 
work If not already done.

7. Assemble drawings to issue 
with tender documents.

6. Contribute to action 6.

g; Stage H Tender Action
X* Action as recommended in N JCC Code of Procedure for Single
ÿÿ Stage Selective Tendering 1977.
Xï Modified action where early selection of contractor is adopted.



Mängdförteckninqar
De mänqdförteckningar som ingår i anbudsförfrågan 
bör alltid betraktas som preliminära. De under
lättar anbudsgivningen för entreprenören, eftersom 
de ej själva behöver göra mängdberäkningen.
Fastställande av de slutgiltiga mängderna sker 
vanligen under byggnadsskedet av konsulten (Engineer 
och betalas enligt de antagna a-prislistorna.
Viktigt är naturligtvis att få med alla förekomman
de arbeten och material i projektet.
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C. 6 Upphandling
* Stage H Tender Action

Val av entreprenör
Anbudsinfordran, utvärdering och kontraktskrivning
Här ingår administration för uppdragsgivaren med 
allmänna bestämmelser för entreprenadkontrakt 
och olika utvärderingar och råd och val av entrepre
nör .

Upprätta handlingar för anbudsförfrågan
Anbudsform, entreprenadform
Assistans till uppdragsgivaren vid gransk
ning av referenshandlingar och utvärdering
ar, prekvalifikation
Granskning av anbuden och rapport med 
rekommendation av entreprenör
Upprätta entreprenadkontrakt, kontrakts
form

Internationellt anbuds- och entreprenadförfarande 
BFR rapport R180:1984 behandlar upphandling, bygg- 
kontroll och besiktning enligt FIDIC "Röda boken".

* Se Outline plan of Work sid 16
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C. 7

Stage J Project planning
Plan of work diagram 9 To enable the contractor to 

programme the work in 
accordance with contract 
conditions: brief site

Inspectorate: and make 
arrangements to commence 
work on site.

Col. 1 Col. 2 Col. 3 Col. 4
Client Architect Quantity Surveyor Engineers: Civil & Structural 

and Mechanical & Electrical

Preparation

1. Note architect’s advice: 
prepare to fulfil financial 
arrangements.

1. Inform client of:
(a) Architect’s additional 

responsibilities in adminis
tering contract conditions;

(b) Financial arrangements;
(c) Methods of communicating 

instructions etc.

2. Check contract documents 
and sign. Make any necessary 
insurance arrangements.

2. Prepare:
(a) Sets of contract documents, 

send to contractor for 
checking, and arrange 
signature;

(b) Sets of production 
information for contract 
administration, for 
contractors, site 
inspectorate etc, for issue 
at 1 st project meeting 
(action5). Checkinsurance 
arrangements.

2. Contribute to preparation of 
documentation for contract 
administration; assist in 
checking insurance 
arrangements.

C & S and M & E
2. Contribute to preparation of 

documentation for contract 
administration.

3. Prepare list of critical dates 
for contractor's programming: 
and assemble other 
information.

4. Brief site staff.

4a. Nominate sub-contractors 
and suppliers not previously 
appointed.

4a. Assist in nomination of 
sub-contractors. If not 
previously appointed: and 
note procedure for issuing 
site instructions and 
accounting.

5. Contribute to meeting. 5. Hold 1st Project meeting 
provide information, and 
state objectives, timetable 
etc. See Col. 8 for agenda.

5. Contribute to meeting.
C i S and M & E

5. Contribute to meeting.

6. Prepare to hand over site to 
contractor.

6. Continue pre-contract 
checking and supply of 
production information.

CiS
6. Agree site topography and 

survey details etc. with 
contractor.

M i E
6. Review sub-contractor's 

proposed programme in 
conjunction with Architect 
and Contractor: review 
‘equipment on order' position; 
ensure sub-contractors have 
ail production information and 
approvals of their working 
drawings, shop details etc.; 
agree with all parties quality 
control and cost control 
procedures.

C & S and M à E
7. Hold 2nd Project meeting, at 7. Contribute to meeting. 7. Contribute to meeting,

or about date of 
commencement of work 
on site: to confirm all 
procedures for Stage K,
Operations on Site. See Col.
8 for agenda.
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Col. 5

Site inspectorate
Col. 6
Contractor

Col. 7 Col. 8

Nominated Sub-Contractors Remarks
and Suppliers

Preparation:

2. Check contract documents, 
and sign: appoint site staff 
and make reservation of early 
plant requirements: arrange 
insurance and check client's 
Insurance if appropriate.

These are latest times: if 
contractor and sub-contractors 
have been appointed earlier, 
much preparatory work will have 
already been done.

Site Inspectorate:
Depending on size and type of 
project, a resident architect or 
engineer may be employed to 
supervise the work and control 
the site inspection.

Sub-contractors:
Activities included in Col. 7 are 
related particularly to the major 
M & E sub-contractors. Other 
major nominated 
sub-contractors will need to 
be similarly involved.

4. Collaborate in briefing: 
become familiar with all 
aspects of project.

5. Contribute to meeting.

6. Continuation of briefing, 
organising liaison with 
contractor, arrangements for 
setting out.

7. Contribute to meeting.

5. Contribute to meeting.

6. Pre-contract planning: 
preparation of programme, 
in conjunction with 
sub-contractors, key dates, 
net-work analysis: site layout, 
arrangements for site offices, 
stores huts etc., plant and 
material regulations, checking 
drawings and arranging to 
commence work on site; agree 
site topography and survey 
details with engineer C & S.

7. Contribute to meeting.

8. If already nominated or when 
nominated contribute to 
pre-cqntract'planning as 
required in collaboration with 
contractor, prepare own 
programme for incorporation 
in main contract programme; 
If not already done ensure 
completion and approval of 
working drawings etc.

7. If appointed contribute to 
meeting, where necessary.

Agenda for meeting Action 5:

1. Define roles and 
responsibilities.

2. Define methods of 
communication, e.g. reports, 
instructions, status of minutes 
as instructions etc.

3. Provide information
(a) Dale of hand-over of site.
(b) Issue drawings and other 

production information.
(c) Outline site restrictions.
{d) Formal nomination of

sub-contractors and 
suppliers, if not already 
done.

(e) Special arrangements.

4. Agree priorities and timetables, 
methods of programming etc.

5. State financial arrangements.

6. Agree insurance, bond etc.

1. Agree arrangements for site 
meetings.

8. Agree arrangements for 
quality controls.

Agenda for meeting Action 7:

1. Confirmation of outstanding 
items from 1st project meeting.

2. Settlement of queries.

3. Detailed examination and 
agreement of programmes, 
including key dates for supply 
of outstanding Information.

4. Agree methods of progressing.



38
Kontroll och Besiktning 

Stage K Operations on site
Plan of work diagram 10 To follow plan» through to

practical completion of the 
building.

Col. 1 Col. 2 Col. 3 Col. 4
Client Architect Quantity Surveyor Engineer*: Civil & Structural

and Mechanical & Electrical

2. Hold regular site meetings, 2. Attend site meetings, 
see Col. 8 for basic agenda 
for meetings. Minutes of 
previous meeting (with 
'action' column) provide 
agenda for each meeting 
after the first.

1. Hand over site to Contractor.

5b. Honour certificate within 
period stated In Contract 
appendix.

6. Note progress and financial 
statements and approve 
justified increased costs.

8. Witness MAE acceptance 
tests if desired.

9. Appoint operating and 
maintenance staff in good 
time.

4. Attend contractor's 
production meetings as 
required.

5. Continue general supervision
of project. Administer the
terms and provisions of the
contract, e.g.
(a) Issue architect's 

instructions and drawings 
from time to time.

(b) Issue certificates A notify 
sub-contractors of 
amounts included.

(c) Nominate any 
outstanding sub-contrac
tors A suppliers, A notify 
them of nomination.

(d) Receive claims and 
adjudicate.

(e) Ensure that rights and 
duties of both client and 
contractor are fulfilled.

(0 Authorise dayworks if 
required etc.

6. (a) Keep client Informed of
progress.

(b) Keep client furnished 
with running financial 
statements.

(c) Obtain clients approval 
to any Increased costs.

7. Initiate action for
commissioning and testing 
at appropriate time. See 
Appendix diagram.

10. Make progress on 
preparation of Building 
Owner's Manual and record 
drawings, to be ready for
practical completion.

5. (a) Advise architect on
financial implications of 
his administration of the 
contract and on any claims 
presented.

(b) Prepare valuations for 
interim certificates.

6b. Maintain running financial 
statements to facilitate 
control of cost.

6c. Maintain accounting 
procedures.

C A S and M A E 
2. Attend site meetings.

CAS
3. Check soil conditions with 

contractor and site 
inspectorate. Agree 
methods of construction 
with contractor, consider 
proposals for alternative, 
and adjust details if 
required.

CAS
5. Provide overall supervision 

CAS work through 
resident engineer, or 
inspection through clerk 
of works.

MAE
5. Supervise sub-contractors' 

work or implement visits of 
inspection (as agreed).

CAS
6b. Contribute to control of 

cost procedures.

MAE
6b. Implement and maintain 

quality control and control 
of cost procedures and 
advise on Interim payment 
and other cost claims.

MAE
7. Finalise testing and 

commissioning require
ments.

MAE
8. Witness acceptance tests 

and arrange for client to be 
represented directly If 
required.

MAE
9. Make arrangements for 

training of client’s 
operating and maintenance 
staff.

C A S and M A E 
10. Make progress on section 

for Building Owner's 
Manual and record 
drawings.
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Col. 5
Site Inipectorate

2. Attend site meetings.

3. Check setting out with 
contractor and check soil 
conditions with contractor 
and Engineer C & S

5. Make regular Inspection and 
supervise quality control, and 
submit weekly reports to 
architect, check drawings In 
advance of requirements. 
Co-ordinate progress 
photographs.

6c. Authenticate day work 
records as regards 
quantities of labour, plant 
and materials only.

7. Collaborate In
commissioning and testing.

Col. 6 Col. 7
Contractor Nominated Sub-contractors

and Suppliers

t. Take possession of site 
from client

2. Attend site meetings.

3. Advise engineer C A S of 
methods of construction 
and obtain approval. Discuss 
setting out with architect 
and check soil conditions 
with engineer.

4. Hold regular production 
meetings.

5. Notify architect of any claim 
for extension of time, and for 
reimbursable costs etc. as 
they occur.

6a. Maintain programme and 
progressing action: adjust 
programme as necessary.

6b. Provide QS promptly with all 
necessary Information for 
interim accounting 
procedures.

7. Co-ordinate commissioning 
and testing.

4. Attend production meetings 
as required (If designer/ 
contractor also attend site 
meetings).

6. Provide contractor promptly 
with all necessary 
Information for accounting.

7,8and9. Carryout
commissioning and testing 
procedures.

10. Prepare material for Building 
Owner's Manual and record 
drawings.

Col. 8
Remarks

Basic agenda for site meetings

1. Agree accuracy of previous 
minutes.

2. Check work done and record 
progress.

3. Compare progress with 
programme, note effect on 
completion date, and decide 
action.

4. Review:
(а) Communications & 

Organisation.
(б) Site problems.
(c) Information required.
(d) Labour position.
(e) Materials supply position.
(/) Sub-contracts and suppliers. 
(g) Cost control and other QS

matters.

5. Consider variations.

6. Agree date of next meeting.

Design Meetings
If, unavoidably, a number of 
design decisions are outstanding 
during Stage K, design meetings 
will be required, to be held 
separately from site meetings.
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Stage L Completion
Plan of work diagram 11

Col. 1 
Client

4. Arrange Insurance.

6. Attend meeting and take 
over building for occupation.

7a. Honour certificate.

8. Report defects which require 
Immediate attention as they 
occur.

9. Contribute to feedback 
reviews.

Col. 2
Architect

3. Two weeks before date of 
practical completion, 
instruct contractor to ensure 
building Is ready for 
inspection prior to 
practical completion.

4. Inform client of need to 
insure building and 
contents.

5. Inspect building, list 
outstanding works: 
circulate copies of list.

6. HOLD HAND-OVER 
MEETING, see Col. 8 for 
agenda for meeting.

7. Issue certificate(s) of 
practical completion, and 
certificate for release of 
moiety of retention fund.

8a. Determine necessary action 
on urgent defects, and 
Instruct contractor 
accordingly.

8b. If client wants modification 
outside scope of original 
design and specification, 
advise accordingly and 
make separate contract 
arrangements

9. Organise feedback reviews 
as appropriate: see note 
Col. 8.

To hand over the building to 
the client for occupation : 
remedy any defects: settle 
the final account: and

Col. 3
Quantity Surveyor

7a. Request contractor to
submit remaining invoices, 
accounts, day-work sheets 
etc., and notify any 
outstanding claims.

7b. Advise architect on 
financial Implications of 
outstanding claims.

9. Contribute to feedback 
reviews.

complete all work in 
accordance with the Contract.

Col. 4
Engineers: Civil & Structural 
and Mechanical & Electrical

M i E
1. Request Architect to instruct 

sub-contractors through main 
contractor to carry out 
detailed Inspection and take 
appropriate action to ensure 
completion.

2. C & S
Carry out Inspection of 
C &. S work prior to main 
inspection and report to 
architect.

2. M A E
Carry out inspection of 
sub-contractors' work prior 
to main Inspection. Request 
architect to instruct 
sub-contractors through 
main contractor on any 
outstanding work and advise 
architect on state of sub
contractors’ work, noting 
items requiring attention.

5. C & S AND M & E
Collaborate in architect's 
inspection.

9. Contribute to feedback 
reviews.

10. Report progi ess on final 
account to architect.

10. Advise on final accounts and 
other claims.
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Stage L

Co1-5 Coi. 6 _ coi. 7
Site Inspectorate Contractor Nominated Sub-Contractors

•£ and Suppliers

,yl 1a. Collaborate in sub- 
•X contractors' pre-completion 
>v Inspections.

1a. Carry out pre-completion- 
inspection.

;*y 2. Collaborate in engineer's 
iv! inspection.

2. Collaborate in engineer’s 
inspection and carry out any 
outstanding work.

2a. Continue training of client's 
maintenance and operating 
staff, through main 
contractor.

3a. Collaborate in contractor’s 
inspection.

3a. Inspect building, list 
outstanding work, 
programme its execution.

Collaborate in architect’s 
inspection.

5. Make arrangements for
and collaborate in 
architect's inspection.

>X 6* Attend meeting. 6. Attend meeting.
/V

7a. Obtain outstanding final 
accounts from sub
contractors: advise OS on 
all outstanding matters 
affecting final account 
within reasonable time.

7a. Submit final accounts to 
contractor.

8a. Collaborate in action 8b 
Col. 6.

8
8b. Complete outstanding work 

as previously decided: 
correct urgent defects as 
and when instructed.

Contribute to feedback 
reviews.

9. Contribute to feedback 9. Contribute to feedback
reviews. reviews.

Col. 8
Remarks

Defective workmanship should 
have been corrected during 
progress of work.

M &. E Inspections will be 
repeated during defects liability 
period of M & E plant, which may 
not co-incide with main contract 
defects liability period.

Agenda for meeting : Action 6

1. Tour of building, site etc.
2. Contractor hands over keys.
3. Architect hands over Building 

Owner's Manual including 
copies of statutory approvals, 
record drawings etc.

4. Architect explains procedure for 
reporting defects during 
defects liability period, find 
methods of correction.

Note: During meeting, action 6 
client was informed of 
contractor's liability to correct 
defects due to faulty workman
ship and materials. If full use of 
building is jeopardised, 
contractor will be asked to give 
immediate attention: otherwise 
it may be reasonable to wait 
until the end of defects liability 
period. Client should also have 
been warned that teething 
troubles are not unlikely, and 
that mechanical systems need 
considerable tuning.

Actions 11 to 16 continued on next sheet
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Plan of work diagram 11 continued

Col. 1
Client

11. Collaborate In architect's 
pre-final Inspection.

11b. Agree programme for 
remedial work.

13. Collaborate in final 
inspection.

14b. Honour certificate if Issued.

16a. Honour final certificate.

Col. 2
Architect

11. Inspect building well before 
end of defects liability 
period: check to ensure 
incomplete work has been 
completed: and prepare 
schedule of defects and 
define contractor's 
responsibility.
Also prepare separate 
schedules of client's 
modifications, if any, as 8b 
above. Send copy of lists 
to client and contractor.

11a. Request contractor to 
programme work for 
agreement with client

12. Instruct contractor to check 
that all work has been 
executed.

13. FINAL INSPECTION of 
works.

4. Issue certif)cate(s) of making 
good defects.

14a. if appropriate issue
certificate for release of 
residue of retention fund.

16. Issue final certificate.

Col. 3
Quantity Surveyor

15. Complete final account and 
send to contractor for final 
agreement

15a. Agree final account

15b. Send agreed final account 
to architect

Col. 4
Engineers: Civil & Structural 
and Mechanical & Electrical

11. Collaborate In architect's 
Inspection.
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Col. 5
Site Inspectorate

Col. 6
Contractor

Col. 7
Nominated Sub-Contractors 
and Suppliers

Col. 8
Remarks

11. Collaborate In architect's 
inspection.

11a. Programme work as 
requested.

12a. Check as Instructed.

13. Collaborate In final 
inspection.

15a. Agree final account



Byqqkontroll och Besiktning
Kontroll av entreprenören och byggnadsarbeten 
åt uppdragsgivaren. Utbetalningar till entrepre
nören och administrationen etc. Detta fordrar 
en kontrollantstab på byggnadsplatsen.

Organisation av kontrollpersonal och plats 
kontor
Översiktlig byggnadstidplan
Granskning av entreprenörens tillverknings 
ritningar och ändringsförslag
Godkännande av material och materialprover
Mätning av utfört arbete och betalning
Entreprenörkrav och extraräkningar
Byggmöten och rapporteringar
Besiktningar

Hemmaadministration av kontrollantstaben
Administration och ekonomi
Teknisk service
Resor

Konsultens stora befogenheter under detta skede 
framgår av FIDIC "Röda boken" och BFR rapport 
R180:1984 Internationellt anbuds- och entreprenad
förfarande. Se dessutom Byggexporthandboken Bygg- 
dok nr 17.



EXEMPEL
Normer
I många u-länder har normer övertagits från i- 
länderna som ett arv från kolonialtiden. Således 
är engelska eller franska normsystem fortfarande 
grunden i många länder.
Dessa normer var naturligtvis utformade för respek
tive ursprungsland och ändrades med i-ländernas 
utveckling. Utveckling av dessa normer har skett 
i ursprungslandet men inte alltid i u-landet ifråga.
Dålig överensstämmelse ifråga om socio-ekonomiska 
förhållanden, klimat och teknisk utveckling råder.
Vissa länder saknar mer eller mindre egna normer 
och är då också hänvisade till de internationella 
normerna.
Vissa länder hänvisar till egna normer, se utdrag 
ur ett entreprenörskontrakt för Saudi-Arabien:
Exempel från ett entreprenörskontrakt
Standards and codes 

jr*'$ When they exist, the local standards and codes
shall be exclusively used and specified by Contrac-

'$ tor in the performance of the Work. When such
standards and codes do not exist, then Contractor
may use and specify other, internationally recog-
nized standards and codes with the prior written
consent of the Client. Whereever references are
made in this Contract to standards or codes in

ig: accordance with which the Work is to be performed
or tested, the edition or revision of the standards:$ or codes current on the date of this Contract *•••*•g shall apply, unless otherwise expressly set forth.

•jiij Contractor shall notify the Client of any revisions 
in such standards or codes during the performance 

jjijiof the Work, and Contractor shall be compensated 
•••j: in accordance with the General Condition hereof 
entitled "Changes and Extra Work" for any Changes 
or Extra Work if the Client requires Contractor 

i§; to use such revisions in the performance of the 
•gWork. In case of conflict between any referenced 
•:§standards or codes, or between any referenced 
$ standards and codes and the Technical Specifica- 
ifijitions set forth in this Contract, Contractor shall 
jljînotify the Client which will determine which stan- 
•ijjdards and codes shall govern.
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;•;• Standards

In this Contract reference is made to the Standards, 
g: Codes of Practice and Specifications issued by 
g the following organizations, hereinafter referred 
I;!; to by the following abbreviations:
•X

:|:| AASHO means the American Association of
State Highway Officials

iji; AC I means the American Concrete Institute
1 AFNOR means the Association Française de

Normalisation

Ci AI SC means the American Institute of Steel
Construction

Cij ASA means the American Standards Associ
ation

I! ASHRAE means the American Society of Heating, 
Refrigerating and Air-Conditioning
Engineers

|j ASTM means the American Society for Testing 
and Materials

:|C AWWA means the American Water Works Associ
ation

Clj BS means the British Standards Institu
tion

IC; CMA means the Cable Manufacturers Associ
ation

I; DIN means the Deutsche Industrie Normen
I NEMA means the National Electrical Manufac

turers Associationi>C NFPA means the National Fire Protection
Association

VDE•5: means the Verband Deutscher Electro- 
techniker

IgThese references shall in every case be deemed 
jljjito include the latest edition or issue of such 
Standards.

:|:|i
•i'ÿiThe Contractor upon receiving instruction shall 
:;i;:supply the Engineer's Representativ with single 
■ijijcopies of all standards referred to on the Draw- 
Icings or Specification and shall arrange for fur- 
jöther copies for his own use.



::jj: In such cases, where more than one standard may 
apply/ a consistent set of standards shall be 

jg applied to any particular discipline, material, 
i;jj: or subject and the mixing of standards from dif- 

ferent origins shall not be permitted.

11 shall be the entire responsibility of the Con- 
tractor to provide such information related to 

:j::: Standards as is required by the Engineer and to 
$ satisfy the Engineer as to the Standard of any 
fj:j!matter affecting the Works and any delay occasioned 
ijij! by obtaining such approval shall be borne by the 
Contractor. "
Många u-länder har kontrollsystem baserade på 
myndigheter och tjänstemän och deras praktiska 
utövande istället för skrivna texter. Således 
saknas vanligen en skriftlig dokumentation av 
gällande lagar och normer. Referenslitteratur 
och normer för u-länder saknas. Materialkataloger 
likaså. Detta leder till att projektören själv 
måste göra en inventering. Besök hos redan etable
rade konsulter eller lokala partners är att rekom
mendera. Detta leder ofta till en inventering 
av myndigheter och besök hos dessa, varvid säker
hetsaspekter och infrastuktur i första hand skall 
undersökas.
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D.2 Anbudsförfrågan

Den utländska beställaren beställer ofta en projek
tering med byggkontroll och administrativ service 
inkluderad.
En fördel är naturligtvis om beställaren är svensk. 
Därigenom försvinner de administrativa problemen 
och förståelsen för varandras problem är given.
Kvar står problemen med den tekniska projektering
en och anpassningen till utlandet.

D.2.1 Exempel på svensk myndighets anbudsförfrågan för 
utlandsproj ekter ing

Il UPPRÄTTANDE AV PROGRAM-, FÖRSLAGS-, HUVUD- OCH 
I BYGGHANDLINGAR

Konsultens åtagande
Konsulten skall utföra programmering, projektering 

3 samt utrustningsplanering i enlighet med nedanstå- 
ende anvisningar.

Definition av uppgiften
£: Huvudhandlingarna utgör underlaget för en säker 3: kostnadsbedömning. Sedan huvudhandlingarna godkänts 
3 får inga väsentliga ändringar utföras föranledda 
I av otillräckligt utredda arkitektoniska, funktionel- 
8 la, konstruktiva, WS-tekniska, el-tekniska eller 
ijij andra frågor av betydelse för byggkostnaderna.

:j:j: För att ytterligare klargöra vad som avses med 
«•huvudhandlingar kan det vara lämpligt att referera 

till KBS projekteringsanvisningar 1962, som mera 
3 i detalj, än liknande senare anvisningar, definie- 
3; rar omfattningen av huvudförhandlingarna.

I HUVUDHANDLINGAR 

3 Gemensamma anvisningar
3; 1. Sedan projekteringsarbetet förts så långt
3; att huvudhandlingar färdigställts, skall
3: byggnadsföretaget på nytt kostnadsprövas.
•i-j: En noggrann kostnadsberäkning, i regel

baserad på uträkade massor, skall före- 3: ligga vid denna prövning. Huvudhandlingar-
•iiji na måste därför vara så fullständiga,
Slj att kostnadsberäkningen kan göras med
::j:j tillräcklig noggrannhet och tillförlitlig-
w het.



Samarbetet såväl mellan de olika konsulter
na som mellan konsulterna och huvudmannens 
handläggande organ skall ske fortlöpande.
Det åligger WS-konsult och el-konsult 
samt ev övriga anlitade konsulter att 
i god tid före huvudhandlingarnas färdig
ställande exempelvis i form av en PM delge 
såväl arkitekt och byggnadskonstruktör 
omfattningen av för respektive installa
tioner erforderliga utrymmen och särskilda 
byggnadsarbeten.

Huvudhandlingarna skall utgöras av erfor
derliga ritningar och beskrivningar. Omfatt
ningen av dessa för respektive konsulter 
redovisas nedan.

Beskrivning skall sammanställas i en bygg
nad sdelsbeskr ivning.

Byggnadsbeskrivningen skall innehålla 
en koncentrerad redogörelse för byggnadens 
utförande. Den uppställs i anslutning 
till Bygg-ÄMA.

Det åligger arkitekten att svara för att 
en byggnadsdelsbeskrivning upprättas och 
att samordna de olika konsulternas medver
kan vid upprättandet av desamma.

:j:j: Gällande normer och bestämmelser

$ U-landets normer, bestämmelser och praxis skall
:jij: tillämpas. Projektören har att själv ta reda

på gällande bestämmelser och tillämpad praxis.
I det fall tillämpliga bestämmelser och normer

$j: saknas kan svenska normer få användas, men först 
i;:;: efter godkännande av vederbörande myndigheter.

;:j: Tekniska försörjningssystem

Programmering, innefattande avdelningsfunktionspro- 
Ijigram (AFP), rumsf unktionsprogr am (RFP) , program 
för teknisk standard (PTS) och utrustningsprogram

I (UP) *
i:':;: Upprättande av huvudhandlingar, innefattande bygg- 
nadsbeskr ivning, program för WS, el, ventilation,

$ ritningar i skala 1:100.
§ Kostnadsberäkning.

IjijiModell i skala 1 :500.
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ÿj Huvudhandlingarna skall utgöra underlaget för 
•i':', upprättande av en säker kostnadsberäkning. Sedan 
& huvudhandlingarna godkänts skall inga väsentliga 
:•£ ändr ingar behöva utföras föranledda av otillräck- 
$|ligt utredda arkitektoniska, funktionella, konstruk- 
ÿjtiva, WS-tekniska, el-tekniska eller andra frågor 
$av betydelse för byggkostnaderna."

D.2.2 Exempel på anbudsförfrågan från utländsk beställare
iÿiüear Sirs,

$The Government has decided to proceed with the 
•^planning and construction of two General Hospitals, 
ijijione in - and one in -

jijîYour firm has been selected and you are hereby 
|Sinvited to submit in details, your terms and con- 
gditions for carrying the assignment as consultants 
gjto the Government. The information given hereunder 
i;i;:is for your guidance and you are requested to 
ijl-lcollect any further information that may be required 
$:by you for the proper preparation of your offer.!v!

Chapter II - Scope of Work
•j-ij The Consultant will have to do the
•::j: following.

x-Stage I Preliminary Report with sketch designs.
:j::jStage II
i;!;i

|iStage III

$
I

e IVlij-Stag
1
I
«&
igStage II
1
%v

1

Detailed drawings, specifications, 
Bills Quantities, General conditions 
and any other tender documents that 
may be needed for inviting tenders 
for the execution of the works.
Assist in inviting tenders and analyse 
the tenders received for the various 
works.

Administer and supervise the execution 
of the contracts. The details of 
the Consultants duties during the 
various stages are as follows.

Preliminary Report
The Consultant will study the existing 
facilities including those under con
struction and analyse the local con
ditions .
The Preliminary report should also 
take into consideration the specialist



facilities available in other member 
States and the prevalent illnesses 
in the area. It is envisaged that 
the hospital in - will contain (500) 
beds and in - (250) beds. Also
to be included is suitable residential 
accommodations for medical staff at 
both towns. The report will describe 
the details of the various alternative 
proposals and their estimates of costs, 
and preliminary surveys of various 
sites and comparison of their merits 
and the Consultants' final conclusion 
and recommendations.

N.B. The Consultant shall supply the Govern
ment with thirty copies of the prelimi
nary report, the cost of which will 
be included in the fee.

Stage II Design and Tender Documents.
After the evaluation of the Preliminary 
report by the Government, the second 
stage of the assignment shall be the 
preparation of the detailed design 
drawings, general conditions, specifi
cations, Bills of Quantities and any 
other tender documents that may be
needed for the: execution of the works
that shall be defined by the Govern-
ment for this stage in the light of
the result of evaluating the Preliminary
report. The Consultant shall, during 
this stage, be required to do the 
following :

a. Prepare the invitations<and supervise 
the execution of any specialised sur
veys and foundation exploration con
tracts and evaluate the results.

b. Prepare the alternative preliminary 
drawings, sketch plans and estimates 
of costs for the various works that 
shall be defined for this stage of 
assignment and submit to the Client 
to choose from.

* Observera skillnaden mellan att begära ritningar 
som underlag för anbudsförfrågan och bygghandlingar.



c. After approval, by the Client, of 
the plans and drawings in (b) above, 
prepare the detailed design drawings, 
specifications, general conditions, 
Bills of Quantities and any other 
tender documents required for inviting
tenders.
The Documents shall be detailed enough 
for the tenders to be able to price 
their tenders properly.

d. Submit results of (c) above to the 
Client for final approval.

N.B. The Consultants shall include in the
fee for supplying the Client with 
twenty complete sets of these documents 
for each contract together with a 
further 30 copies of the Bills of 
Quantities.

Stage III Inviting Tenders and Adjudication 
of Tenders
The Consultant shall assist the Client 
with the invitations for tenders, 
analyse the tenders received and ad
vise the Clients in a detailed report 
on their merits and comment on the 
suitability of the various tenders 
and tenderers and submit well defined 
recommendations for the best choice.

N.B. The Consultant fee shall include for
supplying the Client with ten copies

* of such reports for each case.

Stage IV Supervision of the executions of contracts
a. The Consultant shall assist the Client

with the preparations of the orders 
for letting the contracts for the 
work referred to in stage (III) above.

* Kostnad för all kopiering etc ingår oftast 
i utlandsuppdrag.



The Consultant shall be responsible 
for the administration and complete 
supervision of the contracts referred 
to above in such a way that they en
sure the proper execution of the pro
ject by the contractor/s in the best 
manner to the satisfaction of the 
Client. .
The administration and supervision 
shall be taken up by fully qualified 
and experienced site supervisory staff 
during the entire period of each con
tract. The number and qualifications 
of the supervisory staff for each 
contract shall have to be agreed with 
the Client and they shall be appointed 
by the Consultant subject to the prior 
approval of the Client. The salaries 
of the site supervisory staff should 
be based on a monthly lump sum basis 
for each one of them and shall cover 
the basic salary, subsistance, living 
accommodation, transport, airfares 
and any additional personal emoluments, 
allowances and extras. The Client 
shall pay such lump-sums to the Consult
ant on monthly basis or any other 
method agreed upon. The Consultants 
should take account that suitable 
replacements for any member of the 
supervisory personnel proceeding on 
leave shall be made available on site 
by him before the departure of such 
supervisory staff.
Should the Client have any reason 
what-so-ever to be of the opinion 
that Resident Engineer or any other 
person of the supervisory staff ap
pointed by the Consultant is unsatis
factory, the Consultant will, upon 
receipt of written instruction from 
the Client, immediately terminate 
the appointment of such Resident Engineer 
or such persons in at site and arrange 
for suitable replacement within 60 
days. In case of such termination 
the Consultant shall be fully respon
sible for any cost arising out of 
such replacement.
The Consultant shall be fully respon
sible towards the Client for whatever 
damage or loss to the works that might 
arise out of the behaviour, acts or 
deeds of the site supervisory staff 
and he shall in no way be relieved 
of this responsibility.
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Stage V As built drawings and report

After commissioning and the taking 
over of each of the various works 
from the relevant contractors, the 

* Consultants shall supply the Client
with five complete sets of as-built
drawings as well as five copies of 
a detailed report about each project 
the cost of which shall be included 
in the fee."

En anbudsförfrågan är ofta så allmänt utformad 
att det gäller för konsulten att precisera sitt 
uppdrag i omfattning och innehåll genom en detalje
rad prestationsbeskrivning.

* Vanligt är att entreprenören åläggs göra rela- 
tionsritningar.
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D.3 Beställarkontrakt
D.3.1 Exempel på utländsk beställares kontrakt med kon

sulten
Översatt exempel från en f d fransk koloni 

$ "Artikel II - UPPDRAG 
A - Uppdragsbeskrivning
Konsulten skall fullgöra uppdragen som anförtros 

$ honom enligt yrkesreglerna och förbinder sig att 
:;i;i beakta beställarens direktiv.

Uppdragen som anförtrotts Konsulten enligt detta 
j:.':; kontakt är definierade nedan:

a) upprätta för projekten: ritningar och skriv- 
ijij: na handlingar
g; b) ledning av arbetet och samordning
;j;j: c) granskning av entreprenörernas räkningar
$ d) upprättande av alla tekniska studier som er-

fordras för att definiera arbetet med avseende 
i;:;: på anbudsinfordran
■iji; e) kontroll av överensstämmelse mellan entrepre-
■iij: nörernas utförandehandlingar och projekthand-
i;:;: lingar na.

B - Prestationsbeskrivninq\v
|:j:j Uppdragen är uppdelade i fyra skeden:

•:S 1. Preliminära studier (Etude Préliminaires)1•g 2. For-projekt (Avant Projet)
3. Slutligt projekt och handlingar för anbudsin- 

fordran (Projet D'execution)1 4. Byggkontroll (Supervision des traveaux)i Ritningarna skall upprättas i överensstämmelse
xj med franska svenska och andra internationellt

* -x erkända normer. Dessutom finns det anledning
att notera följande angående fas 4

* Definiera i kontraktet vilka normer som skall 
gälla
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Om valet av Entreprenör inte skulle äga rum genom 
internationell anbudsinfordran utan genom förhands- 
uppgörelse med ett inhemskt företag skall Konsulten 
- istället för att assistera Beställaren vid värde
ringen av anbuden - tillhandahålla teknisk hjälp 
till det inhemska företaget vid valet av eventuel
la anbud från utländska underentreprenörer och 
detta under en period motsvarande den som är förut
sedd för valet av entreprenörer dvs 4 veckor.

Under utförandeskedet av arbetet åligger det Kon
sulten

att tillsammans med Beställaren konstatera, 
redan vid byggarbetets början, om utsättningen 
är i överensstämmelse med planerna och 
föreskrivna nivåer samt kontrollera entreprenörens 
ritningar.
att samordna arbetena för att uppnå ett 
regelbundet framskridande av bygget inom 
ramen för den bestämda tidplanen och att 
genom alla nödvändiga såväl periodiska 
som oaviserade inspektioner utöva den 
allmänna ledningen för bygget, för att 
tillförsäkra sig om ett riktigt utförande 
av arbetet i enlighet med upphandlingsunderlaget 
och att under arbetets gång framföra varje 
nödvändigt förslag till lösning om oförutsedda 
händelser skulle nödvändiggöra vissa innovationer 
eller förtydliganden.
att kontinuerligt ha en kvalificerad repre
sentant på byggplatsen (platsingenjör)
att föra dagbok över arbetets framskridande 
och över tillstötande händelser under 
arbetet.
att verifiera i dagboksanteckningar och 
beskrivningar över arbetets tillstånd 
som lämnas av entreprenörerna och att 
upprätta förslag till betalning med hänsyn 
till de överenskomna betalningsvillkoren.

Med avseende på samordningen och den allmänna 
ledningen av arbetet, liksom verifiering av arbe
tets tillstånd skall Konsulten i förekommande 
fall meddela namnet på den kvalificerade represen
tanten som eventuellt skall hjälpa eller ersätta 
honom.
Det åligger Beställaren att ge order om byggandets 
igångsättning. De påföljande instruktionerna, 
som numreras, skall lämnas av Konsulten enligt 
Beställarens direktiv.



g Beställaren får ej utan överenskommelse med Kon- 
jijij sulten ge direkta order till entreprenörerna för 
jjjj: arbetets utförande och han förbinder sig att i 
:j:j: förekom mande fall underställa Konsulten alla 
ijij: förslag som han anser lämpliga. Inget tilläggs- 
ijij: eller ändringsarbete, vilka ekonomiska konsekvenser 
g de än skulle få, får beställas av Konsulten utan 
g föregående samtycke från Beställaren, som skall 
g attestera Konsultens förslag.

g Konsulten får ej utan skriftligt samtycke under 
jiji byggtiden göra ändringar i den arkitektoniska 

utformningen för projektet som inlämnats till 
Beställare.

I
$

1
:j:j:

Granskning av entreprenörens räkningar

Konsulten skall:

upprätta provisoriska avräkningar och 
den allmänna och slutliga avräkningen 
baserad på de fakturor och protokoll som 
lämnas av Entreprenören

upprätta betalningscertifikat

föreslå återställande av borgensförbindelse 
och garantisummor

ijij - behandla reklammationer från Entreprenören.

iji;: De provisoriska avräkningarna skall överlämnas 
jijj av Konsulten inom fjorton dagar efter det entre- 
jijj: prenören överlämnat motsvarande provisoriska avräk- 
ijij: ningar, omfattande utfört arbete och, i förekom- 
& mande fall, företagna leveranser.
Ig Den allmänna och slutliga avräkningen skall över- 
g: lämnas av konsulten till Beställaren inom två 
•ijij månader efter det att entreprenören överlämnat 
jg sina detaljerade och kompletta promemorier.

jiji; Förslag beträffande begäran om återställande av 
jijij borgensförbindelser och garantisummor skall lämnas 
jijij inom 14 dagar efter deras överlämnande till Kön
ig sulten.!
j:j:j Reklamationer skall behandlas inom tre månader 
jijij efter deras överlämnande till Konsulten.
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$ Vid slutbesiktning och vid granskning av avräkning-
•S ar och promemorior åligger det Konsulten:

- att bistå Beställaren vid slutbesiktning
;i;i; av bygget och att upprätta protokoll häröver.
$ - att granska avräkningar och PM, som presente-
ijjii ras av entreprenörerna och att upprätta

utanordningsförslag , av vilka skall framgå 
ijij: storleken av de under arbetets gång slutligt
ijiji bestämda och reglerade avräkningarna och
i;i;i storleken av de förskottsbetalningar som
i;i;i gjorts till entreprenörerna.

Vid garantibesiktningen och slutregler ingen av
jijij bygget, åligger det Konsulten:
;!;i; - att bistå Beställaren vid garantibesiktningen
ijiji sv bygget
I;:;:- att slutgiltigt sammanställa byggets bokföring
ijij: och att attestera förslag till slutreglering
Äi; av entreprenadsumman.
i;i;i Därest det skulle konstateras, antingen under 
:$ arbetets gång eller vid slut- eller garantibesikt- 
jijij ningarna, att fel föreligger i utförande eller 
$ beroende på dåligt material eller användande av 
iji;! felaktigt materiel, skall Konsulten värdera om 
jijii dessa felaktigheter skall medföra en komplett 
jijij eller partiell ombyggnad eller en betalningsreduk- 
iijiition, och framlägga sina förslag för Beställarens 
i;-;! godkännande.
:j:j:För uppdragen i skede 4 skall Konsulten tillhanda- 

h a 11 a följande:
ijij: Personal, stationérad i utlandet under de totala 
jij;iperioder som nämns nedan:"

I byggkontrollen brukar en engelsk Quantity Sur
veyor ingå.
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D.3.2 Exempel på utländsk beställares kontrakt
med konsulten
Exempel
CLAUSE

från en f d brittisk koloni:
4: SCOPE OF THE DESIGN

The Design shall comprise:
1) Report
2) Preliminary Drawings
3) Final Drawings
4) Specifications, Schedule of Rates and 

Bills of Quantities.

g 4 (1) Report
* ijijlThe Second Party shall prepare and submit for 

;igthe consideration of the First Party five copies 
jijijof a detailed preliminary report in accordance 
with the requirements shown in the attached Sched- 

** u 1 e of Requirements (Appendix i) , together with 
j:j::a schematic design and approximate estimate of 
•••ijcost. The Second Party during the preparation 
jijijof such preliminary report and at all times during 
the course of this Agreement shall consult with 

*** jl-l-The First Party or his appointed Representative 
i;*:*and such Government Ministries as the First Party 
jijijmay direct, and as necessary for the preparation 
•ijijof such report. The First Party will provide free 
jjijiof charge for the preliminary report only, necess- 
ijijiary staff, instruments, transport etc required 
ijjjifor the purpose of land surveys and the taking 
jijijof levels, under the supervision and to the require- 
jijijments of the Second Party.
jijij;j:j:4 (2) Preliminary Drawings
jijijUpon approval of such preliminary report and esti- 
jijijmate of cost by The First Party, The Second Party 
jijij shall prepare a set of Preliminary Drawings to 
jjjjja scale of 1 :200 and/or 1:100 for the buildings 
jjjjjand structures, together with a comprehensive 
ijjjischedule of finishes and to a suitable scale for 
•jij:remaining works all in accordance with the require- 
ijijiments shown in the attached Schedule of Require- 

** ijijiments (Appendix i) and to the approval of The 
:!:?:First Party.

* Konsult = the Second Party 
** Program
*** Beställare = the First Party
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S:The Second Party shall also prepare and submit 
for approval of The First Party a sufficiently 

jijijdetai ted estimate of costof the Project and when 
^approved and agreed to by The First Party, The 
Second Party shall ensure that the final cost

:|:|:would not exceed such estimated cost as agreed.

(3) Final Drawings
•»Upon approval of such Preliminary Drawings and 
ijijiest imate of cost by The First Party. The Second 
j-j-iParty shall proceed to make all the required de- 
|:;:jsign and working drawings to a scale of 1/100 
%and/or 1:50 and large scale details required for 
:|:|:the entire construction and completion of the 
buildings (plans, sections, elevations etc) and 

^structures, including, when applicable those for 
^complete mechanical, electrical, air-conditioning 
and lift installations, telephone cables and con

duits, hot and cold water services and all sanitary 
jijlworks and external works and all specialist équip
ements and fittings required.
The drawings shall include all necessary structural 

'^details and complete bar bending schedules for 
jijithe whole of the project. No variations from 
the approved Preliminary Drawings will be permitted 

:|:|unless approved or requested in writing by The 
i:j:First Party.
:|:|:The Second Party shall supply 3 copies of final 
^working drawings and details for the approval 
:j:|of The First Party. Upon approval or completion 
:|:j:of all amendments required, The Second Party shall 
supply to The First Party one complete set of 

||:|negatives of the final approved drawings. The
:|:|Second Party shall, during the progress of the
Works, be responsible for the preparation of all

;:j:additional working drawings and details which
:j:jmay be required in addition to the original ap-
:|:|proved working drawings for the satisfactory ex-
ecution of the Works.

•jijlAll final drawings shall be of the highest standard, 
•ilicomplete and fully detailed and dimensioned in 
:|:|:the Metric System and lettered in the English 
|i|: language.

Definiera skala i kontraktet. Välj 
1:100 ur kostnadssynpunkt.
Således ej entreprenörens arbete.
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:j:;: CLAUSE 9: STANDARDS OF MATERIALS & WORKMANSHIP

rVi

i

The First Party requires that the materials and 
workmanship specified be of the best of their 
respective kinds and conform to the normal standards 
for first class construction. ~~~~

g;The Consulting Engineer will supply FIFTY sets 
§of the Book of Tender, each set to be in a box 
:$;file containing all these documents except drawings 

which shall be submitted separately in boxes.

In addition to the above documents The Second 
jijij Party shall provide to The First Party five (5) 
ijijisets of complete final drawings photographed to 
£ a reduced size of 60 cm x 40 cm approximately, 
i;i;i bound in booklet form with printed cover.

$ CLAUSE 15: RESPONSIBILITY OF THE CONSULTING ENGINEER
!£: IN CONNECTION WITH THE DESIGN

The Consulting Engineer shall be responsible com- 
;i$ pletely for the design of the project and shall 

be considered to have studied the same in the 
$ best manner and in such a way that achieves the 
•S purpose to be served by this project with due 
ijij; regard to economic aspects. He shall be respon- 
:j:j: sible, in particular and without restriction,
$ for the correctness and soundness of the drawings, 
j;iji plans and specifications prepared by him as well 
j$j as the Bills of Quantities and Schedule of Rates, 
jijij calculations, means of execution and technical 
jjjjj specifications. He shall further be responsible 
ijiji for any mistakes, omissions or neglicense whatso-
I ever and he shall in general be professionally
ji;:'; responsible for everything relating to the correct-
jijij ness and soundness of the project.

jjjjj CLAUSE 17: RIGHTS AND DUTIES OF THE SECOND PARTY

i;i;i The Second Party shall administer and supervise 
ijij! the execution of the Works satisfactorily, in 
jijij good faith and honesty, and shall issue to the 
jijij Contractor the necessary orders and instructions 
I to execute the Works in accordance with the con- 
;j;j; dit ions of the construction contract, and shall 
ijij; observe compliance of the contractor with such 
j;j|; terms and conditions. However, The Second Party 

shall not be entitled to amend any term or provi- 
i;i;i sion of the conditions of the construction contract 
i$! and shall neither issue any variation orders nor

* En mycket hård skrivning för konsulten
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::::;impose penalties on the contractor. Should it 
transpire that it is necessary to institute any 

i-i-isuch measures, The Second party shall notify The 
$First Party who will take any appropriate decision.
•jljThe Second Party shall, through the Resident Engineer 
:£and his supervision staff, fully administer and 
j&supervise the execution of Works.
•i-iHe shall in particular and without restriction 
•iijcarry out the following:

Give the opposite opinion necessary for 
the execution of the project in the best 
manner.
Study the Programmes of Works of the Contractor 
and submit his comments and proposals 
thereon.
Rectify the errors of study revealed during 
the course of execution and prepare all 
the additional drawings necessary for
such reitification.
Prepare and submit all the additional 
drawings called for by the proper execution.
Supervise the works, labour, staff and 
plant of the Contractor and ensure that 
these works are proceeding in accordance 
with the Conditions of Tender and accepted 
practice.
Make the measurements and prepare the 
account and sign the monthly payments 
due to the Contractor.
Study the claims of the Contractor.
Submit daily and monthly reports on the 
progress of works and the accidents that 
take place on site, if any.
Obtain photographs for all the stages 
of execution of works.
Arrange in collaboration with the representa
tives of the Ministry for the provisional 
as well as the final taking over of the 
Works.
And in general carry out all the works 
necessitated by the proper supervision 
of the execution of works and the administration 
of same in such a way that ensures the 
proper execution of the project by the 
Contractor in the

Oftast innebär detta att konsulten blir beroende
ende av entreprenören som begär ritningar. Omfattningen
beror på om entreprenören är lokal eller internationell.
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best manner and according to the conditions 
of tender. Upon commencement of works, 
the Resident Engineer will have authority 
on the site to instruct the Contractors 
and their representatives and employees.
The Resident Engineer shall be directly 
responsible before such Project Engineer 
as may be appointed by The First Party 
during the construction period.

•ji;: CLAUSE 18: CARE AND DILIGENCE
ijljiThe Second Party shall exercise all reasonable 
j:jjj skill, care and diligence in the discharge of 
•jijihis duties and obligations under this Agreement 
inland shall be held responsible for any default 
on his part including but not by way of limitation, 

Ij: faults in design, errors of commission, omission :[:ji or negligence. The Second Party shall also be 
•gheld responsible for the safety of the design.
:§ The Second Party shall obtain the prior written 
approval, of The First Party to any modification 

:j:j of the design after any one of the Contracts for 
>:•: the Scheme has been awarded.
The Second Party should be warned regarding the 

g: necessity of not specifying any particular trade 
name in the Specifications for materials bearing 
trade marks. In case where it is not possible 

i:j: to avoid using trade names or marks more than 
one name or mark should be used and the term "or 

g: other similar" must be added.

ÿCLAUSE 30; SETTLEMENT OF DISPUTE
j:j:If any dispute or difference of any kind shall 
jlj:arise out of, of in connection with this agreement 
j:|it shall be referred to arbitration or to the 
^competent Courts of Justice."
Detta kontrakt innebär ett mycket högt ställt 
krav på konsultens prestation.
Här skall några viktiga punkter utanför själva 
ritningsarbetet påpekas.
I alla kontrakt skall beställarens tid för godkän
nande av olika faser av ritningspresentationen 
regleras. Annars riskerar konsulten att arbetets 
tidsram inte håller. Beställaren har ofta dåliga 
resurser att hinna med granskning och godkännande
processen. En för konsulten bra skrivning är att 
ritningsfasen skall anses godkänd om inte beställa
ren skriftligen inom viss tid meddelat sin kritik. 
Betalning av fasen kopplas till ett godkännande.
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Shop drawings
Relationsritningar bör ingå i entreprenörens åtagan
de .
Tillverkningsritningar (shop drawings) skall göras 
av entreprenören och godkännas av konsulten. Här 
ges ett utdrag ur ett entreprenadkontrakt och 
ur AIA:s yrkesregler.

Exempel från ett entreprenadkontrakt
Drawings
The Contractor shall record prepare and supply 
during the progress of the work, the original 
transparency of all "As-Built-Drawings", these 
drawings shall be done in a convenient scale pre
viously approved by the Engineer.
The Contractor shall submit Shop Drawings of all 
fabricated work to be done to the Engineer for 
approval. No work shall be fabricated by the Con
tractor, save at his own risk, until approval 
has been given. Five (5) copies of Shop Drawings 
shall be submitted sufficiently in advance of 
requirements to afford the Engineer ample time 
for checking, including time for correcting, re
submission, and re-checking.
No claims for extension of the Contract Time will 
be granted the Contractor by reason of his failure 
in this respect. Two corrected and certified 
copies shall be filed with the Engineer.
All Shop Drawings shall bear the stamp of approval 
of the Contractor as evidence that the Shop Drawings 
have been checked by the Contractor. Shop Drawings 
submitted without Contractor's stamp of approval 
will be returned to the Contractor for proper 
resubmission. In the event that Shop Drawings 
show variations from the requirements of the Con
tract because of standard shop practice or other 
reason, the Contractor shall make specific mention 
of such variations in his letter of transmittal,
so that suitable action for proper adjustment 
may be taken, if drawings are to be accepted by 
the Engineer. The Contractor shall not be relieved 
of responsibility for executing the work in accord
ance with the Contract, if no mention of variations 
has been made in his letter of transmittal.

AIA: The American Institute of Architects,
Architect's handbook of professional practice.



g:Where Shop Drawings submitted by the Contractor 
g: show departures from the Contract, which are deemed 
:$ by the Engineer to be a minor adjustment in the 
jX; interest of the Employer, not involving a change 
:j:|: in Contract Price or extension of time, the Engineer 
glmay approve the drawing. The Engineer will affix 
i;j;i the following note of approval:
"The modification shown on the attached drawing (s)

:|ij: is approved in the interest of the Employer to 
g:effect an improvment for the project and is approved 
jijijwith the understanding that it does not involve 
:|:any extension of Contract Time or Contract Price, 
•gand that it is subject to all contract stipulations 
!$:and convenants, without any prejudice to all rights 

f the Employer under the Contract. Approval 
gof Shop Drawings by the Engineer shall not relieve 
X;the Contractor from responsibility of adherence 
$to the Contract or to errors which may exist."
Detta är en mycket lämplig skrivning ur konsultens 
synpunkt och likaså följande exempel.
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D.4.1 Exempel från AIA:s yrkesregler

:j:j Drawings and specifications at the site 
ijij
jjjj The Contractor shall maintain at the site for 
>:•: the Owner one copy of all Drawings, Specifications, 
jij: Addenda, approved Shop Drawings, Change Orders 

and other Modifications, in good order and marked 
to record all changes made during construction.
These shall be available to the Architect. The 

jiji Dr awings, marked to record all changes made during 
ijij construction, shall be delivered to him for the 
ijijOwner upon completion of the Work.

ijij Shop drawings and samples

*:•: Shop drawings are drawings, diagrams, illustrations, 
jiji: schedules, performance charts, brochures and other 
ijijdata which are prepared by the Contractor or any 
ijij Subcontractor, manufacturer, supplier of distribu- 
;i|: tor, and which illustrate some portion of the 
|:j:iWork.
rV*

ijijiSamples are physical examples furnished by the 
$ Contractor to illustrate materials, equipment 
8: or workmanship, and to establish standards by 
«which the Work will be judged.

ijij: The Contractor shall review, stamp with his approval 
ijij: and submit, with reasonable promtness and in order- 
ijij; 1 y sequence so as to cause no delay in the Work 
ijij: or in the work of any other contractor, all Shop 
8: Drawings and Samples required by the Contract 
$ Documents or subsequently by the Architect as 
jiji; covered by Modifications. Shop Drawings and Samples 
«shall be properly identified as specified, or 
jjji: as the Architect may require. At the time of 
•g submission the Contractor shall inform the Archi- 

tect in writing of any deviation in the Shop Draw- 
jijj ings or Samples from the requirements of the Con- 
8 tract Documents.

ijij: By approving and submitting Shop Drawings and 
jjjj: Samples the Contractor thereby represents that 
ijij he has determined and verified all field measure- 
aments, field construction criteria, materials, 
jjjj: catalog numbers and similar data, or will do so, 
jjjj: and that he has checked and coordinated each Shop 
ijij: Drawing and Samples with the requirements of the 
jjjj Work and of the Contract Documents.

jjjj: The Architect will review and approve Shop Draw- 
ijij: ings and Samples with reasonable promtness so 
jjjj as to cause no delay, but only for conformance 
jiji with the design concept of the Project and with
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j:;:the information given in the Contract Documents.
:j:j;The Architect's approval of a separate item shall 
Snot indicate approval of an assembly in which 
gjithe item functions.

;i£The Contractor shall make any corrections required 
$by the Architect and shall resubmit the required 
•gnumber of corrected copies of Shop Drawings or 
ignew Samples until approved. The Contractor shall 
igdirect specific attention in writing or on resub- 
gimitted Shop Drawings to revisions other than correc- 
•ijitions requested by the Architect on previous sub- 
gmissions.

g:The Architect's approval of Shop Drawings or Samples 
gishall not relieve the Contractor of responsibility 
cgfor any deviation from the requirements of the 
g: Con tract Documents unless the Contractor has in- 
gif or med the Architect in writing of such deviation 
igjat the time of submission and the Architect has 
gj given written approval to the specific deviation, 
jignor shall the Architect's approval relieve the 
■^•Contractor from responsibility for errors or emiss- 
giions in the Shop Drawings or Samples.

;gNo portion of the Work requiring a Shop Drawing 
•::j: submiss ion shall be commenced until the submission 
gihas been approved by the Architect. All such 
importions of the Work shall be in accordance with 
gjapproved Shop Drawings and Samples.

En mycket klar definition på vem som bär ansvaret.
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D.5 Beställarens uppgifter
Beställaren har ofta svårt att förse konsulten 
med uppgifter beroende på att uppgifter och sta
tistik saknas eller att skriftlig dokumentation 
av normer och lagar etc är mycket svår att erhål
la. Beställarens organisation har svårt att hinna 
ge uppgifter i tid. Mestadels måste konsulten 
själv ta fram uppgifter hos myndigheter och per
soner. Vissa tjänster som beställaren skall till
handahålla t ex tomtnivåkartor och grundundersök
ningar är svåra att få fram i tid till projekte
ringen och att påverka ansvarsfrågan är ibland 
också svårt. Ett exempel ur FIDIC och ett ur ett 
konsultkontrakt ges på beställarens tillhandahål
lande av uppgifter och tjänster.
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g: "Obligations of the client

jjijThe Client shall furnish without charge and within 
a reasonable time all pertinent data and informa

it t ion available to him and shall give such assistance 
jij| as shall reasonably be required by the consulting 
|jij Engineer for the carrying out of his duties under 
iji: this Agreement. The Client shall give his decision 
:§on all sketches, drawings, reports, recommendations 
tiand other matters properly referred to him for 
tidecision by the Consulting Engineer in such reason- 
liable time as not to delay or disrupt the perform- 

ance by the Consulting Engineer of his Services 
ijlji under this Agreement.

Si The Client shall facilitate the timely granting 
S: to the Consulting Engineer, and any of his personnel 
$ and, where applicable, their dependants, in respect 
iijijof the country where the Services are to be carried 

out, of:
»X*
Si necessary visas, licences, permits and customs 
i.S clearance for entry and exit;
*&•

|i|ji unobstructed access to all sites and locations 
$ involved in carrying out the Services;

iijji the privilege of bringing into the country reason- 
S: able amounts of foreign currency for the purposes 
jijl of the Services or for the personal use of such 
impersonnel and of withdrawing any such amounts 
|i||: as may be earned therein by such personnel in 
|S execution of the Services;

Si a firm authorization from the country's Central 
ig; Bank or other appropriate authority that the foreign 
g exchange component of the remuneration under this 
j|j|i Agreement shall be allowed;

lüji repatriation in the event of emergencies.

j|j|i The Client will facilitate the clearance through 
jijlj customs of any equipment, materials and supplies 
jjjjj required for the Services and of the personal 
ijlji effects of the Consulting Engineer's personnel.

jijij Except when exemption has been arranged, the Client 
jijij shall compensate the Consulting Engineer for the 
ijlji unrecovered cost of any taxes, duties, levies 
ijlji and other impositions under the laws and regula- 
jjijjtions in the country where the Services are carried 
jijijout in respect of:

ijlji any payments made to the Consulting Engineer or 
jijij the personnel he brings from other countries for 
i:i|i the purpose of carrying out the Services;
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ft any equipment, materials and supplies brought 
iS into the country for the purpose of carrying out 
Si': the Services and which, after having been brought 
Si into the country, will be subsequently withdrawn 
ijij therefrom;
jiji any property brought into the country by the Con- 
jijisulting Engineer or his personnel for their personal 
S:use or consumption which, after having been brought 
jijij into the contry, will, if not consumed, be subsequently 
:ji;iwithdrawn therefrom upon the departure of the 
jijiConsulting Engineer and his personnel;
ijijany stamp and other duties payable on documents.
SjiThe Client shall make available, free of charge,
:;i;ito the Consulting Engineer and his personnel,
>:•:for the purpose of the Services, the equipment 
and facilities described in Appendix C.

jijiln the event that the Consulting Engineer is delayed 
•jijin obtaining the equipment and/or facilities set 
forth in Appendix C, he shall notify the Client 

jijiof such delay and shall be entitled to appropriate 
jijijtime extension and proportional remuneration for 
•incompletion of the Services.
If the anticipated equipment and/or facilities 
are not forthcoming the Client and the Consulting 

ijijiEngineer shall agree on how the affected part 
•jijiof the Services shall be carried out and upon 
jjijia revised remuneration therefor.
fVi
ijijiThe Client will in conjunction with the Consulting 
jijijEngineer arrange for the selection and provision 
jijijof counterpart personnel where required, as indicated 
jijijin Appendix hereto. Counterpart personnel will 
ijijibe trained by and work under the exclusive direction 
ijijiof the Consulting Engineer. In the event that 
i;:jiany member of the counterpart personnel fails 
jijij to perform adequately the work assigned to him 
jijijby the Consulting Engineer, provided such work 
ji-ij assignment is consistent with the position occupied jjiji by the staff member, the Consulting Engineer may 
ijij: request that he be replaced and such request shall 
ijij not be unreasonably refused. If counterpart personnel 
are not provided in accordance with Appendix C, 

jijij the Client and the Consulting Engineer shall agree 
jiji on how the affected part of the Services will 
jijij be carried out and upon a revised compensation 
ij:‘: therefor.



The Client undertakes to arrange the provision 
of services from others in accordance with Appendix C 
hereto. The Consulting Engineer shall co-operate 
with the firms anor individuals listed in the 
Appendix. In the event that the Consulting Engineer 
is delayed in obtaining the services from others 
set forth in Appendix C he shall notify the Client 
of such delay and shall be entitled to appropriate 
time extension and proportional remuneration for 
completion of the Services.
If the anticipated services are not forthcoming, 
the Client and the Consulting Engineer shall agree 
on how the affected part of the Services will 
be carried out and upon a revised remuneration 
therefor. The Client shall hold the Consulting 
Engineer harmless against any losses or claims 
resulting from the failure of others to provide 
the services to be arranged by the Client in ac
cordance with Appendix C.
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D.5.2 Exempel från konsultkontrakt
Handlingar och information som skall överlämnas

% av beställaren
Lagtexter och bestämmelser, såväl nationella som 
kommunala, som hänför sig till denna typ av pro
jekt, som t ex:

hälso-, belysning- och ventilationsbestämmel- 
ser
bestämmelser betr vatten-, gas- och elektri- 
citetsförsörjning
bestämmelser betr sjukhus och universitet 
arbetarskyddsbestämmelser betr personallokaler 
brandbestämmelser
bestämmelser för samlingslokaler m m 
stadsplanebestämmelser 
skyddsrumsbeStämmeIser 

- gällande tekniska normer.
Handlingar betr klimatologiska, geologiska 
och jordbävningsförhållanden
topografiska handlingar, t ex tomtkartor med 
nivåkurvor och bef byggnader
kartor över befintliga och ev planerade vägar, 
gator m m
kartor över bef huvudledningsnät för vatten, 
gas, el, avlopp, telefon
grundundersökning av tomten
juridiska och administrativa förhållanden 
rörande tomten
fastställande av budgetramar
nuvarande organisation av den medicinska under
visningen
div statistiskt material rörande t ex ett 
motsvarande objekt i landet
förteckning över tillgängliga byggnadsmaterial 
(mått, kvalitet, priser, transportkostnader 
m m
allmänna administrativa föreskrifter för entre
prenader m m

Oftast måste konsulten själv inhämta dessa uppgif
ter .
Jämfört med Sverige faller en stor del av adminis
trationen, MBL och brukarkontrakt med beställaren 
bort. Uppgiftshämtande tillkommer och dessutom 
andra administrativa uppgifter.
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D. 6 Entreprenörens ritningsåtagande
Entreprenören kan vara svensk, internationell 
eller lokal.
Om man ser till hela planerings- och byggprocessen 
utomlands är planeringsprocessen enklare än bygg
processen. Å andra sidan beror planeringsprocessen 
till stor del på entreprenörens kunnighet och 
hans leverantörer och erfarenheter av landet.
I Sverige har vi en stor yrkesskicklighet hos 
entreprenörerna och dessutom vet vi av praxis 
vad entreprenörerna behöver i ritningsunderlag. 
Leverantörerna är kända och detalj redovisningen 
är till stor del ett val av existerande välkända 
leverantörer och tillverkningskataloger.
Utomlands är bilden helt annorlunda.
Leverantörer och tillverkare är oftast okända.
Vissa tillverkare och material finns dock inom 
landet.
Ibland föreskrivs också att material inom landet 
skall användas.
I denna situation där leverantörer, tillverkare 
och entreprenörer är okända är projekteringen 
givetvis beroende av vilka som blir valda.
En svensk entreprenör ger givetvis de minsta pro
blemen för projektören eftersom den tekniska och 
administrativa bakgrunden är så lika. Kontakt 
och ömsesidig teknisk förståelse är stor.
En internationell entreprenör har givetvis en 
kompetens och teknisk kunskap som underlättar 
för projektören. En lokal entreprenär däremot 
saknar ofta erfarenhet och teknisk kunskap jämfört 
med ovannämnda. Han ställer då helt andra krav 
på ritningsunderlaget, speciellt detaljredovisning
en. Hans önskan är att få ett underlag som närmar 
sig tillverkningsritningen "shop drawings" av 
konsulten.
Ofta väljer beställaren en lokal entreprenör av 
politiska skäl och för att få erfarenheter. Detta 
ställer stora krav på konsulten i kontrollskedet.
Sammanfattningsvis kan sägas att det för bygget 
behövs alla de kunskaper som de i byggprocessen 
ingående parterna representerar. Är det klent 
med kunskaper eller ritningsunderlag vältras redo
visningen över till en annan part i processen.
Samspelet mellan projektor och entreprenör är 
här det viktigaste och mellan entreprenör och 
leverantör. Byggets realiserande kräver en full-
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ständig redovisning i bygghandlingar och "know 
how" .
Arkitekthandlingarnas omfattning och innehåll 
blir därför också ett fördelningsproblem mellan 
konsult/entreprenör/leverantör.
Att kräva en detaljerad redovisning av en projek
tering utomlands innan entreprenör/leverantör 
är utsedd är vanskligt.

Fördelningen i tid och prestation mellan konsult/ 
entreprenör/leverantör är därför ett mycket vik
tigt kapitel.
I vissa exempel framgår också att återstående 
projektering skall göras av entreprenören.

D.6.1 Exempel från entreprenörskontrakt 
:S "Execution or shop drawings
l-i- If at any time before the commencement or during 

the progress of the Work it appears to the Contrac- 
tor, that for the proper execution of a specified 

&or part of the work, some execution drawings are 
•ij:, necessary, these drawings shall be done by the 
fo.Contractor and submitted to the approval of the 
$Engineer. "
Ett annat exempel visar att uppdragsgivaren valt 
att lägga all återstående projektering på konsul
ten, se beställarens kontrakt med konsulten D.3.
Se också AIA:s regler för "general conditions 
of the contract for construction". I ett annat 
kontrakt skall entreprenören "framtaga utförande
handlingar och prover och tekniska beskrivningar 
i överensstämmelse med kontraktshandlingar gällan
de material, produkter, utrustning och installa
tioner att godkännas av konsulten. Entreprenören 
föreskrivs också att framtaga alla återstående 
utföranderitningar (dessin dexecution) nödvändiga 
for byggandet i överensstämmelse med kontraktsrit- 
ningarna att godkännas av konsulten.
Observera att entreprenörens återstående ritnings- 
arbete ofta regleras av konsulten som administre
rar och skriver entreprenadkontraktet.
Givetvis skall beställaren godkänna detta och 
beställaren bestämmer naturligtvis konsultens 
respektive entreprenörens roll i sammanhanget. 
Intressant är också olika utländska konsultens 
praxis när det gäller fördelning av ritningsarbete 
mellan entreprenör och konsult.
Ur konsultens synpunkt är det viktigt att reglera 
i kontraktet var och när konsultens åtagande slutar.
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D. 7 Konsultuppdragets omfattning

EXEMPEL FRÅN KOSTNADSREDOVISNING

Konsultkostnader
:::::

;i;j; Projektledning 
ijijiAss. åt proj.ledn.
Stockholmskontoret 

*:j Utlandskontoret 
$ Lön
:j:;i Sociala avgifter 
Arkitektritningar 

$ Konstruktionsr itn 
$ WS-r itningar 
ijjjl El-r itningar 
:;i;: Inredningsr itningar 
Trädgårdsr itningar 
Programkonsulter 
Modeller och persp 
Arbetsbeskrivningar 
Allmänna bestämmelser 
Byggnadsarbetet 
WS-an läggningar 

•g El-anläggningen 
:§ Rums be sk rivningar 
Mängd för teckning 
Utrustning 

ijl; A-prissättning 
>;i; Volym/kostn. beräkn 
£:• Specialkonsulter 
:j:j: Utr ustningskonsulter 
Teknisk rådgivning 

>:•: Extern rådgivning 
$Geoteknisk rådgivn 
:j:j: Mater ialprövning/test 
>•;:Analys av anbud och 
anbudsgivning 

$Tekn. service åt 
kontrollstab 

II Lön
•xSociala avgifter 
§jvikar ier/semester vik

Omkostnader

Resor
Tjänsteresor 
Sverige-U-landet 
Tjänsteresor inom 
U-land
Övr. tjänsteresor 
Kostnader för 
bostad
Bilkostnader 
Telefon, telex, porto 
Ritningskopiering 
Tryckning av handl 
Frakter, transport 
Kontorshyra, övr 
Lokalkostn 
Kontorsutensilier 
Kontorsmaterial 
Fotokopier ing 
Övriga kontorskostn 
Kostn för personal 
i U-land
Möbler, utrustn etc 
Hotellkostnader 
Transport av flytt- 
gods
Resekostnader
Skolkonsulter
Läkar- och vaccina-
tionskostn
Övriga pers.kostn
Adm.omkostn.pers
Annonskostnader
Anställningskostnader
Utbildningskostnader
Pass, visum, körkort
etc
Övriga omkostnader 
Översättningskostn 
Légaliser ingar 
Bankkostnader 
Ospecific.kostn.

Administrations- och 
finansieringskostnader

Projektstyrelse 
Projektadministration 
Stockholmskontoret 
U-landskontoret 
"Site" kontoret 
Revisor, juridisk 
rådgivning 
Revisorarvode 
Juristarvoden 
Kommersiell rådgivn 
Rekl.repr.ackvisition 
Annonser, broschyrer 
Representation 
Medlemsavgifter 
Övrig ackvisition 
Kapitalkostnader 
Räntor externa lån 
Räntor interna lån 
Räntor utomstående 
Bankgarantikostnader 
Kursförlust/transfer
kostnader 
Försäkringar 
Exportkreditgaranti 
Ansvarighetsförsäkr 
Avskrivningar 
Möbler o. inventarier 
Instrument 
Bilar
Skatter i U-land 
Personalskatter 
Försäkringar 
Bolagsskatt 
Registreringsavgifter 
Stämpelavgifter 
Böter för försenad 
skatt



Denna uppställning visar att en stor del av arbe
tet ligger utanför det traditionella ritarbetet. 
Detta gäller även ekonomiskt.
Särskilt kan följande påpekas:
Tidplanering
Ofta ingår korta kontraktstider som nödvändiggör 
en noggrann tidplanering. Ett problem är att 
denna tidplan oftast blir mycket längre än beräk
nat. Således kan de korta tiderna ses mer som 
ett önskemål av beställaren. Problemet är att 
konsultgruppen har svårt att klara förlängda tider 
ekonomiskt.
Kopieringskostnader
Ofta ingår alla kostnader för kopiering och dess
utom t ex 30 omgångar färdiga ritningar och skriv
na handlingar för entreprenaden och dessutom en 
omgång transparenter. Dessutom olika illustrations
material och tryckningar och inbindningar.
Översättningar
Handlingar och korrespondens måste ibland vara 
på arabiska och internationellt språk (engelska).
Ibland lönar det sig att ha handlingar på två 
språk t ex franska och svenska för att öka till
gängligheten internt.
Finansieringskostnader
Kapitalkostnader blir ofta höga beroende på lång
varig väntan på arvodesutbetalningar jämfört med 
praxis i Sverige.
Kontrollskedet
Här måste även hemmaadministrationen och tekniskt 
stöd och resor till platskontoret medräknas.
Tillkommande projektering under detta skede i 
Sverige för utlandskontoret brukar ge ekonomiska 
problem eftersom endast utlandspersonalen arvode
ras enligt kontrollkontraktet.
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BILAGA E 1 FRÅGELISTA UTOMLANDS (EXEMPEL)

Frågelista Arkitektur

Tomten

1. Befintlig bebyggelse och vägsystem i tomtens omgiv
ning?

2. Framtida bebyggelse och trafiksystem liksom gällan
de generalplan för området. Förbindelse till univer
sitet och personalbostäder.

3. Befintliga och planerade kommunikationer till 
sjukhuset (exempelvis bussförbindelser) och normer 
och prognoser för biltrafik, cykeltrafik m m. 
Helikopter landning?

4. Principer för trafikföring (t ex separering av 
vissa trafikflöden som ambulanser, biltrafik, 
försörjning, gångtrafik) och parkeringsplatsers 
dimensionering. Entreförhållanden till omgivande 
vägar.

5. Gällande stadsplan och stadsplanebestämmelser 
tillämpliga för tomten. Särskilt bestämmelser
om högsta hushöjd (max våningsantal), minsta av
stånd till tomtgränser och minsta avstånd mellan 
hus, exploateringsgrad och bestämmelser om fria 
ytor.

6. Juridiska förhållanden såsom äganderätt, eventu
ella servitut.

7. Tomtkarta med fastlagda, koordinatbestämda hörn
punkter. Koordinatsystemets relation till stadens 
koordinatsystem.

8. Nivåkarta med avvägda höjder. Plushöjder relate
rade till stadens allmänna plushöjder (relation 
till vägars och va-anslutningars plushöjder).

9. Inventering och allmän översyn av tomtens karakte
ristiska lutningsförhållanden, avvattning av dag
vatten, översvämnings- och errosionsrisker, ev 
befintliga anläggningar, vegetation och byggnader.

10. Störningar från och mot omgivningen (buller, luft
föroreningar m m) nu och i framtiden.

11. Möjlighet till framtida utvidgning av tomten.
12. Andra institutioners eller myndigheters krav på 

anläggningar inom tomtmark. (Universitet, kraftled
ningar, avlopp, väganslutningar etc).
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Myndigheter, normer och bestämmelser
:ij:j 1. Samarbetsformer med beställarens representanter 
|i i olika frågor.

2. Vilka myndigheter eller kommittéer skall granska 
handlingarna i olika skeden och med avseende på

:iy vilka aspekter?
3. För projektet gällande bestämmelser avseende bygg-

;i;i; nadsplaner ing (typ BABS) .
•iij: - Brandskydd. Hur är brandförsvaret organiserat
|ji och vilken utrustning förfogar man över? Larm,

insatstid, steghöjder, brandposter, brandvägar.
I Brandceller, avstånd mellan trapphus, yta per
jjij trapphus?
:j:j: - Civilförsvar. Skyddsr umsbestämmelser . Sjukhusets

användning i krig (Beredskapss jukhus, inskränk- 
ijij ning i sjukvården och undervisningen m m) .
jiji - Yrkesinspektion, personalorganisationer och
•ii; fackföreningar. Krav på arbetsplatsförhållanden,
ijij personalens lokaler, mörka/ljusa lokaler (dags-
;j;j ljusförhållanden) m m.

- L j udisoler ingskrav.
- Bestämmelser om rumsmått, rumshöjd, trappor 

etc.
jiji 4. Finns tillämpbara normer för sjukhusplanering
jjij resp planering för undervisning (liknande skolbygg-
>:•: nadsnormerna) .
$5. Tillämpning av svenska normer och bestämmelser 
jiji: (anpassade till förhållanden)?
jjij: 6. Finns standard (typ AMA) för utförande av byggde- 
iiij: lar? Finns materialstandard (typ SIA, DIN m fl)?

;S Planering
■Si. Klimat (sol, regn, temperaturer, förhärskande 
i;!;: vindar och ev sandstormar, insekter och ohyra,
ijij: mögel m m) samt därav följande anordningar för
I solskydd, ventilation, avledning av regnvatten 
:j$ m m.
jiji; 2. Orientering av byggnadsskroppar , "godsida" m m 
ijij: nord och syd.
ijiji3. Rumsstorlekar och ev standarder, lägsta acceptabla 
ijiji rumshöjder, dagsljus - mörka lokaler, "uterummets" 
•ijij användning.



:4. Lokala förhållanden och sociala förhållanden av 
speciell betydelse för planeringen (separering 

■ av kommunikationer och entréer, män-kvinnor-barn, 
j vissa avdelningars utformning pga islamska omstän-
j digheter) besöksvanor, mottagningar och sluten
I vård, stöldrisker.

|5. Väntrums utformning och storlekar, öppna gångar, 
balkonger, utnyttjande av takytor, toaletters 
förläggning, utförande och antal.

6. Särskilda förhållanden för eleverna (läsesalar, 
omklädning) föreläsningssalar m m.

Material

1. Tillgängliga inhemska material, lämpliga import
material, ev preferenser.

2. Erfarenheter av underhåll på byggnader och mate
rial. Avvägning mellan kostnad för anskaffning 
och underhåll.

3. Arbetskraft, hantverkskunnande, lokala traditioner 
vad avser byggnadsteknik och utförande.

FRåGELISTA INREDNING

Normer m m Finns i landet någon måttstandard avse
ende olika typer av arbetsplatser.
Finns krav från yrkesinspektion eller 
dyl beträffande personalutrymmen av 
olika slag.
Finns krav rörande undervisningslokaler.
Önskad storlek på skrivbordsyta i all
männa förekommande expeditionsutrymmen 
t ex i administration.
Medellängd hos befolkningen.

Material m m Klimatologiska förhållanden som kan
påverka valet av material i inredningar.

Behövs speciella material eller behand
lingar av material på grund av ev skade
insekter .

Inhemska material som man vill använda 
sig av.



Finns i landet tillverkning av eller import av 
lamellträ, spånskiva, kryssfanér, plastlaminat, 
linoleumplastmatta, övriga produkter av plastmaterial, 
glas.
Av vilka ytbehandlingar har man bäst erfarenhet. 
Plastlacker? 01jefernissor?
Inhemska träslag eller träslag som man importerar 
i större mängder. Massivt trä? Fanér?

Produktion
Inhemsk produktion av möbler.
Inhemsk produktion av belysningsarmatur.
Inhemsk produktion av textilier.

Övrigt
typ pappershanddukar, pappers- eller plastmuggar 
el dyl.

Fältarbete
gäller funktion, material, lokala vanor.



BILAGA E 2

BYGGFORSKNINGSRÅDETS RAPPORT UTLANDSPROJEKTERING

Omfattning och innehåll av arkitekthandlingar:
Tomas Saagpakk, arkitekt SAR

Intervjufrågor för konsulter och entreprenörer
BESTÄLLARENS KONTRAKT MED KONSULTEN
Vem har utformat kontraktet (Beställaren, FIDIC)
Vem har definierat prestationen, beställaren eller 
konsulten?
Vad ingår i projekteringsuppdraget? (Program och 
kontrollarbeten).
Hur definieras ritningsprestationen i omfattning 
och innehåll?
Ingår arkivritningar?
Ingår kopiering, transparenter etc?
Hänvisning till normer eller lagar?
Språk?
Ritningsskala?
Vem tar ansvaret för programmet?
Möjlighet till projekteringsinsats under kontrolltiden
Projekteringstiden?
Bestämmelser om inhemskt material?
Ev krav på samarbetspartner?
Olika former för konsultupphandling?

BESTäLLARENS ORGANISATION
Vem godkänner ritningarna? (Administratör, utländsk 
expert etc).



Kontrollorgan eller myndigheter.
Är brukaren representerad?
Vad tillhandahåller uppdragsgivaren?
Har uppdragsgivaren eller hans representanter 
kraftigt styrt eller påverkat arkitektritningarna?

NORMER
Existerande normer eller byggnadslagar?
Hänvisas i kontraktet till normer eller lagar? 
Stadsplanetrågor?
Myndigheter och organisationer (brand, civilförsvar, 
fackföreningar etc).
Existerande standard eller praxis? (F d kolonialmaktens)
Är de svenska normerna tillräckliga för godkännande?
Har man i praktiken projekterat efter svenska 
normer eller praxis?
Har sociala och kulturella skillnader kraftigt 
påverkat projekteringen?

PROJEKTERINGSHANDLINGARNAS INNEHÄLL
Görs handlingarna både på svenska och utländska?
Är A och IA redovisade på samma ritning? (Skalor?)
Görs måttsättning både av A och K?
Utförlighet och detaljer?
Symbolförklaringar.
Hur utreds beställarens önskemål på sluthandlingarna? 
(Testhandlingar, PTS).
Färgsättning (materialbestämning).
Rumsbeskrivning.
Rumsfunktionsprogram.
Tekniska beskrivningar (AMA översätts).
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PROJEKTERINGSHANDLINGARNAS OMFATTNING
Vad ingår i sluthandlingarna? (Jfr Final, Detailed, 
Tender shopdrawings etc).
Ev kommentarer till ritningsprestationen, kan 
vissa delar utgå?
Uppdelning av projekteringsinsatser i tid till 
kontrollskedet eller till det att en entreprenör 
är utsedd?
Skillnad på program, förslags-, huvud- och bygghand
lingar, jämför med svensk projektering.
Vad åläggs entreprenören i entreprenörskontraktet 
att göra med bristande ritningsunderlag, komplette
ringar och fel?
Vad bestämmer handlingarnas omfattning?
(Kontrakt, normer, beställaren, sidokonsulter, 
upphandlingssätt, svensk sedvänja, typ av objekt 
etc) .
Utför svenska konsulter mer omfattande handlingar 
än de utländska?

HANDLINGARNAS UTFÖRANDE
Hur fördelas arbetet på:
Projektor
Entreprenör lokal eller internationell
Leverantör
Lokal partner
Utföres handlingarna både i Sverige och utomlands 
på "siten".

OLIKA FORMER FÖR PROJEKTERINGEN OCH LÄMPLIGHET FÖR UTLANDET
1. Konventionell fullständig projektering, sedan 

upphandling av entreprenör.
2. Turn-key projektering.
3. Olika former av tidig upphandling.

Projektering fram till anbudshandlingar och sedan 
upphandling av entreprenör och färdigställande
av projektering.

4. Återstående detaljprojektering under kontrollskedet.

EXEMPEL PÂ UTLÄNDSKA PROJEKTERINGSHANDLINGAR 
EXEMPEL PÂ UTLÄNDSKA PROJEKTERINGSKONTRAKT
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